



## TRANSPORTATION ADVISORY COMMITTEE AGENDA

DATE:	June 10, 2020	TIME:	10:00 AM
PLACE:	<a href="#">WEBEX - Meeting Access Code: 966 579 133</a>		
	520-705-5153 Jason's Cell		

TAC MEMBERS	Duane Eitel, Casa Grande - Chair Matt Rencher, Coolidge - Vice Chair Dedrick Denton, Pinal County	Daniel Gabiou, ADOT Tammy Valadez Paz, Eloy
-------------	---	--

**Shaded items are action items: *Action may not be taken on any other items on the agenda..***

ITEM	AGENDA ITEM	PRESENTER	PAGE
1	Call to Order and Introductions	Duane Eitel	
2	Title VI Statement	Jason Hafner	
3	Approval of Minutes from the April 23, 2020 TAC Meeting	Duane Eitel	1-9
4	RTAC Update (Information Only)	Kevin Adam	
5	ADOT Planner Report (Information Only)	Daniel Gabiou	
6	ADOT Southcentral District Report (Information Only)	Doug Moseke	
7	FHWA Report (Information Only)	Ed Stillings	
8	Every Day Counts meeting Update (Information Only)	Duane Eitel	
9	Pinal County Transit Governance Study Update (Information Only)	Dedrick Denton	
10	Pinal County RTA Update (Information Only)	Jason Hafner	
11	Air Quality Update (Information Only)	Jason Hafner Michael Sundblom	
12	Regional Traffic Count, Data Collection and Mapping Update (Information Only)	Jason Hafner	



ITEM	AGENDA ITEM	PRESENTER	PAGE
13	Coolidge Route Optimization Study Update (Information Only)	Matt Rencher	
14	MPO Update (Information Only): <ul style="list-style-type: none"> <li>• MPO Progress Report (14.0)</li> <li>• Ledger (14.1)</li> <li>• Project Update (14.2)</li> </ul>	Jason Hafner	10-11 12-18 19-22
15	Recommend Approval of the New Finding of Conformity for the 2020-2029 TIP and RTP 2040 Update	Jason Hafner	23-32
16	Recommend Approval of Amendment #1 to the FY 2020-2029 TIP and RTP 2040 Update (Contingent on the New Finding of Conformity)	Jason Hafner	33-45
17	Recommend Approval to Advertise RFP, Select Consultant and Award Contract for the Casa Grande Transit Development Plan Update	Jason Hafner	46-47
18	Recommend Approval to Amend the 2020-2021 Unified Planning Work Program	Jason Hafner	48
19	Local Government Project Report: Casa Grande, Coolidge, Eloy, Pinal County	Duane Eitel	
20	Upcoming Meetings: <ul style="list-style-type: none"> <li>• SCMPO Executive Board meeting, June 16, Telephonic</li> <li>• State Transportation Board meeting, June 19, Payson?, (Adoption of 5 Year Plan)</li> <li>• SCMPO Executive Board meeting, July 14, Eloy</li> <li>• State Transportation Board meeting, July 17, Chinle?</li> </ul>	Duane Eitel	
21	Call to the Public: This item is to provide an opportunity for citizens wishing to address the Technical Advisory Committee on issues within the jurisdiction of the Sun Corridor MPO planning area that are not on the Agenda. Comments shall be limited to three (3) minutes or less.	Duane Eitel	
22	Future Agenda Items	Duane Eitel	



ITEM	AGENDA ITEM	PRESENTER	PAGE
23	Next SCMPO TAC Meeting Date - August 13, 2020	Duane Eitel	
24	Adjourn	Duane Eitel	

Pursuant to the Americans with Disabilities Act (ADA), the Sun Corridor Metropolitan Planning Organization endeavors to ensure the accessibility of all of its programs, projects and services to all persons with disabilities. If you need an accommodation for this meeting, please contact Irene Higgs at 520-705-5143 at least 48 hours prior to the



**TRANSPORTATION ADVISORY COMMITTEE MEETING MINUTES**

DATE:	April 23, 2020	TIME:	1:00 PM
PLACE:	WEBEX - Meeting Access Code (967 574 892)		
	520-705-5153 Jason's Cell		
Shaded items are action items: Action may not be taken on any other items on the agenda..			
	<i>TAC Members</i>	<i>Guests/Staff</i>	
Attendees:	Duane Eitel, Casa Grande Matt Rencher, Coolidge Jason Bottjen, Pinal County Tammy Valadez Paz, Eloy Dan Gabiou, ADOT	Irene Higgs, SCMPO Jason Hafner, SCMPO Robert Mawson, CAG/SCMPO Doug Moseke, ADOT Kevin Adam, RTAC	Mike Sundblom, Pinal County Mike Blankenship, Greenlight TE Ed Stillings, FHWA Jennifer Love, AECOM Brent Crowther, Kimley Horn Dawn Cartier, Civtech
<b>ITEM</b>	<b>AGENDA ITEM</b>		
1	Call to Order and Introductions		<b>1:00 PM</b>
2	Title VI Statement		
3	Approval of Minutes from February 27,2020 TAC Meeting Minutes		<b>APPROVED 4-0</b>
	<i>Matt Rencher made a motion to approve the meeting minutes from the February 27, 2020 TAC Meeting. Jason Bottjen seconded.</i>		
4	RTAC Update (Information Only)		
	<i>Kevin Adam provided an overview of the State and Federal outlook.</i>		
5	ADOT Planner Report (Information Only)		
	<i>Dan Gabiou provided the attached update.</i>		
6	ADOT Southcentral District Report (Information Only)		
	<i>Doug Moseke provided the following update:</i>		
	<ul style="list-style-type: none"> <li>• <i>The X-Band Radar on I-10 should be in place this week.</i></li> <li>• <i>Construction of the Coolidge Rumble Strip project is complete.</i></li> <li>• <i>A virtual partnering meeting is scheduled for the traffic signals on SR87.</i></li> <li>• <i>Design for the roundabout on on 79B/287 is progressing.</i></li> </ul>		
7	FHWA Report (Information Only)		



**TRANSPORTATION ADVISORY COMMITTEE MEETING MINUTES**

	<p><i>Ed Stillings provided the following update:</i></p> <ul style="list-style-type: none"> <li>• <i>FHWA is trying to maintain business as usual with 100% of staff working from home.</i></li> <li>• <i>ADOT and FHWA have moved forward with full implementation of the eSTIP.</i></li> <li>• <i>All FHWA and FTA joint amendments are being handled electronically.</i></li> <li>• <i>Looks less likely that Congress is going to pass a new Transportation Funding bill prior to expiration of the FAST act.</i></li> </ul>
8	Every Day Counts meeting Update (Information Only)
	<p><i>Duane Eitel provided the following update:</i></p> <ul style="list-style-type: none"> <li>• <i>The two main topics of the last EDC was HURF Exchange and the P2P process.</i></li> </ul>
9	Pinal County Transit Governance Study Update (Information Only)
	<i>Jason Bottjen provided the attached update.</i>
10	Pinal County RTA Update (Information Only)
	<i>Jason Bottjen provided the attached update.</i>
11	Air Quality Update (Information Only)
	<p><i>Jason Hafner provided the following update:</i></p> <ul style="list-style-type: none"> <li>• <i>Winter 2019 AQ Conformity</i> <ul style="list-style-type: none"> <li><input type="checkbox"/> <i>Received the Finding of Conformity from FHWA and FTA on March 27, 2020.</i></li> </ul> </li> <li>• <i>Spring 2020 AQ Conformity</i> <ul style="list-style-type: none"> <li><input type="checkbox"/> <i>Scheduled to receive the Conformity Analysis from MAG on May, 4.</i></li> <li><input type="checkbox"/> <i>Advertisement of the 30-day public review and comment period will start on May 5 and end on June 5.</i></li> <li><input type="checkbox"/> <i>TAC review and approval will be June 10 and Executive Board will be June 16</i></li> </ul> </li> </ul> <p><i>Mike Sundblom provided the following update:</i></p> <ul style="list-style-type: none"> <li>• <i>EPA has proposed redesignation of the West Pinal non attainment area to Serious on April, 7. This action is open for a 30-day comment period.</i></li> <li>• <i>After EPA responds to comments, a decision will be finalized. This will likely take a couple of months.</i></li> <li>• <i>Since MAG is the primary planning agency for Air Quality, they will lead the SIP process. After a decision is finalized, MAG has 18 months to complete a SIP. The SIP will be made in conjunction with Pinal County AQ, ADEQ and other stakeholders.</i></li> <li>• <i>Compliance must be reached by December, 2022 as set by the Clean Air Act. This is a short turn around and an extension may be filed if Best Available Control Measures and Most Stringent Measures are demonstrated.</i></li> </ul>
12	Rural Transportation Summit 2020 Update (Information Only)



**TRANSPORTATION ADVISORY COMMITTEE MEETING MINUTES**

	<p><i>Jason Hafner provided the following update:</i></p> <ul style="list-style-type: none"> <li>• <i>There is a growing sentiment among the RTAC Management Committee to cancel the event for 2020.</i></li> <li>• <i>AzTA and Roads and Streets are considering moving to the Fall.</i></li> <li>• <i>Even if the virus is contained, there may be a large economic fallout of the containment effort.</i></li> <li>• <i>The venue has agreed to transfer 100% of the money paid to a rescheduled event, so long as the event happens prior to the end of 2021.</i></li> </ul>	
13	<p><i>Regional Traffic Count, Data Collection and Mapping Update (Information Only)</i></p>	
	<p><i>Jason Hafner provided the following update:</i></p> <ul style="list-style-type: none"> <li>• <i>All funding for the project has been moved to FY21.</i></li> <li>• <i>The plan is currently to start the counts in November, 2020.</i></li> <li>• <i>The tentative schedule would be to advertise in August; proposals and selection in September; and NTP in October of 2020.</i></li> </ul>	
14	<p><i>Coolidge Route Optimization Study Update (Information Only)</i></p>	
	<ul style="list-style-type: none"> <li>• <i>The SOW and RFP are 95% done.</i></li> <li>• <i>Have a meeting set up for next week to discuss strategy for moving forward with the PM Team.</i></li> </ul>	
15	<p><i>MPO Update (Information Only):</i></p> <ul style="list-style-type: none"> <li>• <i>MPO Progress Report (15.0)</i></li> <li>• <i>Ledger (15.1)</i></li> <li>• <i>Project Update (15.2)</i></li> <li>• <i>Transportation Improvement Program Update(15.3)</i></li> <li>• <i>BUILD Grant Support Letter - Burris Road Overpass (15.4)</i></li> </ul>	
	<p><i>Jason Hafner provided an update on:</i></p> <ul style="list-style-type: none"> <li>• <i>15.0 - The meetings attended by MPO staff since the last TAC meeting.</i></li> <li>• <i>15.1 - The Federal Ledger.</i></li> <li>• <i>15.2 - The status of various Design and Construction projects in the MPO.</i></li> <li>• <i>15.3 - The status of the new SCMPO TIP.</i></li> <li>• <i>15.4 - The Support Letter submitted by SCMPO on behalf of the BRO Build Grant application.</i></li> </ul>	
16	<p>Recommend Approval to Add Dan Gabiou as the ADOT Representative to the SCMPO TAC</p>	<p><b>APPROVED 4 - 0</b></p>
	<p><i>Jason Bottjen made a motion to add Dan Gabiou as the ADOT representative to the TAC. Matt Rencher seconded.</i></p>	
17	<p>Recommend Approval to Advertise Public Participation Plan for 45 Day Public Review and Comment Period</p>	<p><b>APPROVED 5-0</b></p>
	<p><i>Jason Bottjen made a motion to add Advertise the Public Participation Plan for public review and comment. Dan Gabiou seconded.</i></p>	



**TRANSPORTATION ADVISORY COMMITTEE MEETING MINUTES**

18	Recommend Approval of the SCMPO 2021 Title VI Implementation Plan	<b>APPROVED 5-0</b>
	<i>Jason Bottjen made a motion to approve the 2021 SCMPO Title VI Plan. Tammy Valadez Paz seconded.</i>	
19	Local Government Project Report: Casa Grande, Coolidge, Eloy, Pinal County	
	<p><i>Jason Bottjen provided the following update for Pinal County:</i></p> <ul style="list-style-type: none"> <li>• See attached</li> </ul> <p><i>Tammy Valadez Paz provided the following update for Eloy:</i></p> <ul style="list-style-type: none"> <li>• Cactus Asphalt was awarded the Airport runway job.</li> <li>• Bid Opening is upcoming for the Airport Taxiway repaving.</li> <li>• Working on a DCR for the widening of Sundland Gin Road.</li> <li>• Cactus asphalt is working on paving projects throughout the City.</li> <li>• Currently waiting on signs for the installation of the LED Stop Sign project.</li> </ul> <p><i>Matt Rencher provided the following update for Coolidge:</i></p> <ul style="list-style-type: none"> <li>• Nothing new to report.</li> </ul> <p><i>Duane Eitel provided the following update for Casa Grande:</i></p> <ul style="list-style-type: none"> <li>• Casa Grande is installing new traffic signals at Peart and McCartney and a second one near the Lucid Motors site.</li> </ul>	
20	<p>Upcoming Meetings:</p> <ul style="list-style-type: none"> <li>• SCMPO Executive Board meeting, May 12, Coolidge or via Webex</li> <li>• State Transportation Board meeting, May 15, Phoenix</li> <li>• State Transportation Board meeting, June 2, Phoenix</li> <li>• State Transportation Board meeting, June 19, Payson</li> <li>• Rural Transportation Summit, October 14-16, Maricopa</li> </ul>	
21	<p>Call to the Public:</p> <p>This item is to provide an opportunity for citizens wishing to address the Technical Advisory Committee on issues within the jurisdiction of the Sun Corridor MPO planning area that are not on the Agenda. Comments shall be limited to three (3) minutes or less.</p>	
	<i>A Call to the Public was made and nobody chose to speak.</i>	
22	Future Agenda Items	
	<i>No Future Agenda Items were requested by the TAC.</i>	
23	<p>Next SCMPO TAC Meeting Date - June 10, 2020 (AQ Mtg)          - June 25, 2020 (Regular Mtg)</p>	
24	Adjourn	<b>2:17 PM</b>



**SIGN-IN FORM / STANDARD IN-KIND CONTRIBUTED SERVICES FORM**

**Please Sign. Your Time Counts!**

**Group/Committee Name:** Technical Advisory Committee

**Activity/Meeting Date:** Thursday, April 23, 2020

**Location:** WEBEX - Meeting Access Code (967 574 892)

ATTENDANCE				IN-KIND MATCH							
Name	Title	Organization	Email Address	Elected Official	Federal Funded	Hours Worked On Project			Miles Traveled	Initials	
				(✓ if yes)	(✓ if yes)	Preparation	Meeting	Travel			
Duane Eitel	Transportation Engineer	City of Casa Grande	deitel@casagrandeaz.gov								X
Dedrick Denton	Sr. Transportation Planner	Pinal County	dedrick.denton@pinal.gov								
Matt Rencher	Civil Engineer	City of Coolidge	mrencher@coolidgeaz.com			1.0	1.25				X
Tammy Valadez Paz	Project Engineer	City of Eloy	tvaladezpaz@eloyaz.gov			1.0	1.25				X
Dan Gabiou	Planning Supervisor	ADOT	dgabiou@azdot.gov								X
Andy Smith	General Manager	Pinal RTA	Andrew.Smith@pinal.gov								
Brent Crowther	Project Manager	Kimley Horn	Brent.Crowther@kimley-horn.com				1.25				X
Dawn Cartier	Principal	Civtech	dcartier@civtech.com				1.25				X
Douglas Moseke	Assistant District Engineer	ADOT Southcentral District	dmoseke@azdot.gov		X						X
Ed Stillings	Senior Transportation Planner	FHWA - Region 1	ed.stillings@fhwa.dot.gov		X						X
Irene Higgs	Executive Director	SCMPO	ihiggs@scmpo.org		X						X
James Meyer	HPMS Manager	ADOT	jmeyer@azdot.gov								
Jason Bottjen	Planning Supervisor	Pinal County	jbottjen@pinal.gov			1.0	1.25				X
Jason Hafner	Planner	SCMPO	jhafner@scmpo.org		X						X
Jennifer Love	SR. Transportation Planner	AECOM	jennifer.love@aecom.com				1.25				X
Jon Vlaming	Community Development Director	City of Eloy	jvlaming@eloyaz.gov								
Jothan Samuelson	Transportation Engineer	Works	jsamuelson@worksconsulting.com								





## SIGN-IN FORM / STANDARD IN-KIND CONTRIBUTED SERVICES FORM

Please Sign. Your Time Counts!

Group/Committee Name: Technical Advisory Committee

Activity/Meeting Date: Thursday, April 23, 2020

Location: WEBEX - Meeting Access Code (967 574 892)

Name	Title	Organization	Email Address	Elected Official <small>(✓ if yes)</small>	Federal Funded <small>(✓ if yes)</small>	Hours Worked On Project			Miles Traveled	Initials
						Preparation	Meeting	Travel		
Kathy Borquez	SR. Transportation Planner	Pinal County	Kathy.borquez@pinal.gov							
Keith Brown	Public Works Director	City of Eloy	kbrown@EloyAZ.gov							
Kevin Adam	Director	RTAC	kadam@rtac.net			1.0	1.25			X
Mike Blankenship	Principal	Green Light TE	mikeb@greenlightte.com				1.25			X
Mike Sundblom	Director	Pinal County - Air Quality	mike.sundblom@pinal.gov			1.0	1.25			X
Regis Reed	Operations Manager	City of Eloy	rreed@eloyaz.gov							
Robert Mawson	Mobility Manager	CAG./SCMPO	rmawson@cagaz.org		X					X
Rod Lane	SC District Engineer	ADOT	rlane@azdot.gov							
Sage Donaldson	GIS Analyst	ADOT	sdonaldson@azdot.gov							
Scott Kelley	Principal	Green Light TE	scottk@greenlightte.com							
<b>TOTAL</b>						5.0	11.25	0.0	0.0	

## ADOT MPD Updates

### 1) Deadline Reminders:

- a) ADOT **P2P** Call for Projects due **4/30**. This call is for FY22-26 projects on the state highway system. Project funding is competitive and not guaranteed. If you have any nominations, please coordinate with Mr. Hafner or ADOT District Engineer.
- b) **FLAP** Program applications deadline extended to **5/14**. \$10.59M available in AZ. 5.7% local match requirement. <https://highways.dot.gov/federal-lands/programs-access/az/>
- c) **BUILD** applications due **May 18th**. Max award = \$25M per project and \$100M per state. 20% local match requirement. <https://www.transportation.gov/BUILDgrants>

If you intend to apply for FHWA Grants, FHWA and ADOT appreciate early coordination to discuss Administration:  
FHWA Contacts: Romare Truely ([Romare.Truely@dot.gov](mailto:Romare.Truely@dot.gov), 602-382-8978) and Ammon Heier ([ammon.heier@dot.gov](mailto:ammon.heier@dot.gov), 602-382-8983).  
ADOT Contact: Kohinoor Kar ([kkar@azdot.gov](mailto:kkar@azdot.gov), 602-712-8239)

### 2) COVID-19 Impacts to ADOT

As of 4/17, ADOT's CFO reported to the State Transportation Board that the preliminary financial impact estimates of COVID-19 to ADOT are:

- FY2020: 9% decline (Original: \$1,569.4, Revised:\$1,424.7)
- FY2021: 22% decline (Original: \$1,625.4, Revised: \$1,266.4)
- FY2022: 12% decline (Original: \$1,678.9, Revised: \$1,471.5)
- FY2020 – FY2022 Estimated Negative Impact to State Highway Fund \$385M

### 3) Studies

- a) Attached is a presentation of ongoing ADOT studies.)

 [Planning Studies Update - 032420.pdf](#)

- b) FY20 Statewide Rest Area Study Update to be deferred to later year
- c) FY21 Studies likely to be added:
  - State Highway Rail Grade Crossing Action Plan
  - Border Master Plan Update

### 4) Functional Classification Updates

A message from our HPMS Coordinator, Sage Donaldson:

The AZGeo Change Request tool is the new mechanism for requesting future Federal Functional Classification changes (<https://azgeo.az.gov/adot/WeLoveYourInput.aspx>). That tool also includes functionality to validate and correct roadway ownership information needed to improve Certified Public Mileage reporting. The MPD GIS team and Works Consulting would be more than happy to present a demonstration and tutorial on using this tool, please contact Sage Donaldson ([sdonaldson@azdot.gov](mailto:sdonaldson@azdot.gov)) to schedule this.

### 5) Arizona Crash Information System (ACIS) tool

ADOT has a very powerful crash data tool. For ACIS access or more information, please contact Randy Reifsnyder ([RReifsnyder@azdot.gov](mailto:RReifsnyder@azdot.gov), 602-712-6203) or Saroja Devarakonda ([sdevarakonda@azdot.gov](mailto:sdevarakonda@azdot.gov), 602-712-8283).

## Pinal County SCMPO TAC Meeting Update for April 23, 2020

### Pinal County Transit Governance Study.

- Contract between Nelson-Nygaard and CAG executed August 21, 2019
- Technical Working Group Meetings on October 30, 2019, January 30, 2020 & February 25, 2020
- Technical Memorandum 1 - Existing Conditions is completed
- Technical Working Paper 1 - Peer Review and Stakeholder Interviews has been reviewed by the project team and comments are being addressed by the consultant
- Financial model for Governance Options was prepared and is currently under review by the project team
- Fact sheets for Governance Options are being prepared by the consultant and will be presented April 23, 2020 to the project team
- Next steps
  - Work Session/Presentation before the Pinal Regional Transportation Authority (May/June 2020)
  - Stakeholder Workshop (May/June 2020)

### Pinal Regional Transportation Authority

- *Lawsuit Vangilder vs. Pinal County & Pinal Regional Transportation Authority:* The Goldwater Institute filed their appeal to the AZ Supreme Court by the extension deadline of March 20, 2020. Pinal County submitted their reply on April 20, 2020. The AZ Supreme Court will now decide whether to grant or deny review of the appeal. If the Supreme Court decides not to hear the appeal, the case is remanded back to the lower court's decision which was in favor of Pinal County.
- Pinal County Public Works has gone through a staff reorganization. Andy Smith is the new Deputy Public Works Director and has administrative oversight of Transportation Planning, Public Works Administration, Emergency Management and Public Works Finance. Due to the reorganization and increase in time commitment for new duties, the Pinal County, County Manager has terminated the lease agreement between Pinal County and the Pinal Regional Transportation Authority that had Mr. Smith serving as the PRTA General Manager.

### Inland Port AZ BUILD Grant

- The draft Grant Agreement template was submitted to FHWA and USDOT on April 14, 2020.
- The draft Budget Narrative was submitted to FHWA and USDOT on April 16, 2020.
- Pinal County staff is currently working on the Request for Qualifications for design of:

- Road improvements along both Hanna and Houser roads between Vail Road and State Route 87
- Railroad intersection improvements at Hanna and Houser Roads
- Road intersection improvements at State Route 87 and Houser Road



---

**MEMO TO:** SUN CORRIDOR MPO TECHNICAL ADVISORY COMMITTEE  
**FROM:** Jason Hafner, Sun Corridor MPO Planner  
**DATE:** June 10, 2020  
**SUBJECT:** MPO Update

**Progress Report** - Below is a listing of some of the activities staff attended for the months of April, May and June. Staff also prepared documentation for monthly ADOT reimbursement invoicing, attended various meetings with consultants, and general business activities for the MPO.

- Sun Corridor MPO TAC, April 23, Irene and Jason attended
- Pinal Partnership – City Manager Update, April 24, Irene and Jason attended
- CARES Act funding meeting, April 24, Jason attended
- BUILD Grant Administration meeting with ADOT, April 24, Jason attended
- CARES Act meeting with FTA, April 27, Irene attended
- Coolidge Route Optimization Study PM Team meeting, April 28, Jason attended
- BUILD Grant application meeting, April 29, Irene and Jason attended
- CARES Act meeting with ADOT, April 29, Irene and Jason attended
- Rural Transportation Summit Tribal Coordination meeting, May 4, Irene and Jason attended
- SVMPO On-Call Selection Panel meeting, May 5, Jason attended
- Transportation Business Partners meeting, May 5, Irene attended
- 5307 CARES Act funding meeting, May 5, Irene attended
- BUILD Grant application meeting, May 6, Irene and Jason attended
- Meeting with Mayor Thompson, May 7, Irene attended
- CARES Act Project Management Team meeting, May 7, Irene and Jason attended
- AzTA Board of Directors Strategic Legislative Retreat, May 11, Irene attended
- RTAC Board meeting, May 11, Irene attended
- RTAC Management Committee meeting, May 11, Irene attended
- Sun Corridor MPO Executive Board meeting, May 12, Irene and Jason attended
- 5307 CARES Act funding meeting, May 12, Irene attended
- BUILD Grant application meeting, May 13, Irene and Jason attended
- CARES Act Reimbursement Webinar, May 13, Irene attended
- I-10 Widening Quarterly Progress meeting, May 14, Irene and Jason attended
- State Transportation Board meeting, May 15, Irene and Jason attended
- Value Impact Analysis meeting, May 19, Irene attended
- 5307 CARES Act funding meeting, May 19, Irene and Jason attended
- Rural Transportation Summit meeting, May 20, Irene and Jason attended

- Gila-Pinal Rides Committee meeting, May 20, Jason attended
  - Casa Grande General Plan Update TAC meeting, May 21, Jason attended
  - CARES Act meeting, May 21, Irene and Jason attended
  - COG and MPO Working Group meeting, May 21, Irene and Jason attended
  - Pinal Partnership – Businesses Talk Covid-19, May 22, Jason attended
  - 5307 CARES Act funding meeting, May 26, Irene and Jason attended
  - Pinal Partnership COVID-19 Business Resource meeting, May 27, Irene attended
  - Meeting with CivTech, May 27, Irene and Jason attended
  - Virtual Pedestrian and Bicyclist Scalable Risk Assessment Tool Workshop, May 28, Irene attended
  - Pinal County Transit Governance Study TWG meeting, May 28, Jason attended
  - 5310 Supplemental Funding webinar, June 1, Irene attended
  - SCVIA Monthly Coordination Call, June 2, Irene attended
  - 5307 CARES Act funding meeting, June 2, Irene and Jason attended
  - State Transportation Board Study Session, June 2, Irene attended
  - Meeting with Pinal County staff, June 3, Jason attended
  - Pinal Partnership Community Updates, June 3, Irene attended
  - COG and MPO Planner’s meeting, June 5, Irene and Jason attended
  - 2020 NARC Annual Conference, June 8-9, Irene and Jason attended
  - Pinal RTA Board meeting, June 9, Irene and Jason attended
  - 5307 CARES Act funding meeting, June 9, Irene and Jason attended
  - VIA Conference Call, June 10, Irene attended
  - Rural Transportation Summit meeting, June 10, Irene and Jason attended
- 
- **Sun Corridor MPO Federal Ledger (14.1)**
  - **Sun Corridor MPO Project Update (14.2)**

Committee Action Requested: <input checked="" type="checkbox"/> Information Only <input type="checkbox"/> Action Requested Below
<b>Information Only</b>

# Sun Corridor MPO Running Ledger Federal Funding At A Glance

	Description	HURF Ex	STBG	SPR	PL	Total Amount	
<b>FY20</b>	Obligation Authority (OA)	\$ (28,365)	\$ 500	\$ 118,625	\$ 119,793	\$ 241,640	Remaining OA in FY20
	Programmed Projects	\$ (28,373)	\$ 500	\$ 112,195	\$ 126,231	\$ 181,644	
	<b>Remaining Balance OA</b>	<b>\$ 8</b>	<b>\$ 0</b>	<b>\$ 6,430</b>	<b>\$ (6,438)</b>	<b>\$ 59,995</b>	
<b>FY21</b>	Obligation Authority (OA)		\$ 1,875,292	\$ 118,625	\$ 119,793	\$ 2,047,735	Remaining OA in FY21
	Programmed Projects		\$ 1,875,292	\$ 112,187	\$ 126,231	\$ 2,113,710	
	<b>Remaining Balance OA</b>		<b>\$ (0)</b>	<b>\$ 6,438</b>	<b>\$ (6,438)</b>	<b>\$ (65,975)</b>	
<b>FY22</b>	Obligation Authority (OA)		\$ 294,661	\$ 118,625	\$ 119,793	\$ 481,573	Remaining OA in FY22
	Programmed Projects		\$ 196,500	\$ 112,187	\$ 126,231	\$ 434,918	
	<b>Remaining Balance OA</b>		<b>\$ 98,161</b>	<b>\$ 6,438</b>	<b>\$ (6,438)</b>	<b>\$ 46,655</b>	
<b>FY23</b>	Obligation Authority (OA)		\$ 321,661	\$ 118,625	\$ 119,793	\$ 820,079	Remaining OA in FY23
	Programmed Projects		\$ 201,500	\$ 112,187	\$ 126,231	\$ 439,918	
	<b>Remaining Balance OA</b>		<b>\$ 120,161</b>	<b>\$ 6,438</b>	<b>\$ (6,438)</b>	<b>\$ 380,161</b>	
<b>FY24</b>	Obligation Authority (OA)		\$ 711,661	\$ 118,625	\$ 119,793	\$ 943,449	Remaining OA in FY24
	Programmed Projects		\$ 711,500	\$ 112,187	\$ 126,231	\$ 949,918	
	<b>Remaining Balance OA</b>		<b>\$ 161</b>	<b>\$ 6,438</b>	<b>\$ (6,438)</b>	<b>\$ (6,469)</b>	
<b>FY25</b>	Obligation Authority (OA)		\$ 711,661	\$ 118,625	\$ 119,793	\$ 943,449	Remaining OA in FY25
	Programmed Projects		\$ 711,500	\$ 112,187	\$ 126,231	\$ 949,918	
	<b>Remaining Balance OA</b>		<b>\$ 161</b>	<b>\$ 6,438</b>	<b>\$ (6,438)</b>	<b>\$ (6,469)</b>	
<b>FY26</b>	Obligation Authority (OA)		\$ 581,661	\$ 118,625	\$ 119,793	\$ 820,079	Remaining OA in FY26
	Programmed Projects		\$ 36,500	\$ 112,187	\$ 126,231	\$ 274,918	
	<b>Remaining Balance OA</b>		<b>\$ 545,161</b>	<b>\$ 6,438</b>	<b>\$ (6,438)</b>	<b>\$ 545,161</b>	
<b>FY27</b>	Obligation Authority (OA)		\$ 581,661	\$ 118,625	\$ 119,793	\$ 820,079	Remaining OA in FY27
	Programmed Projects		\$ 36,500	\$ 112,187	\$ 126,231	\$ 274,918	
	<b>Remaining Balance OA</b>		<b>\$ 545,161</b>	<b>\$ 6,438</b>	<b>\$ (6,438)</b>	<b>\$ 545,161</b>	
<b>FY28</b>	Obligation Authority (OA)		\$ 581,661	\$ 118,625	\$ 119,793	\$ 820,079	Remaining OA in FY28
	Programmed Projects		\$ 36,500	\$ 112,187	\$ 126,231	\$ 274,918	
	<b>Remaining Balance OA</b>		<b>\$ 545,161</b>	<b>\$ 6,438</b>	<b>\$ (6,438)</b>	<b>\$ 545,161</b>	
<b>FY29</b>	Obligation Authority (OA)		\$ 581,661	\$ 118,625	\$ 119,793	\$ 820,079	Remaining OA in FY29
	Programmed Projects		\$ 36,500	\$ 112,187	\$ 126,231	\$ 274,918	
	<b>Remaining Balance OA</b>		<b>\$ 545,161</b>	<b>\$ 6,438</b>	<b>\$ (6,438)</b>	<b>\$ 545,161</b>	

# Sun Corridor MPO Running Ledger Federal Funding At A Glance

<b>Notes</b>	<p><b>Apportionments</b> represent the amount of federal funding based on formula. Apportionments generally exceed obligation authority (OA), resulting in excess apportionments that cannot be obligated. Over the life of a multi-year federal transportation program authorization, apportionments may accumulate but cannot be utilized unless Congress approves a matching amount of OA. There is no guarantee Congress will provide the OA necessary to fully utilize apportionments.</p> <p><b>Obligation Authority (OA)</b> is the amount of authorized apportionments which Congress allows states to obligated in an individual year. This is the amount which FHWA will reimburse. Effective 10/01/16 the OA to apportionments is estimated at 90% changed from 94.93%.</p>
--------------	--



# Sun Corridor MPO Running Ledger Federal Funding At A Glance

FFY 2020	DESCRIPTION		APPORTIONMENTS				OA Rate =	0.9490
			HURF Ex	STBG	SPR	PL	Total Allocated	FFY Obligation Authority
	Carry Forward <b>**Lapses on 6/30</b>							
	Current FFY Apportionments		\$ 612,920.00	\$ 125,000.00	\$ 126,231.00	\$ 864,151.00	\$ 820,079.30	
	Loan in - Payback from MAG FY17		\$ 171,124.00			\$ 171,124.00	\$ 171,124.00	
	Loan in - Payback from ADOT FY19		\$ 156,283.00			\$ 156,283.00	\$ 156,283.00	
	Borrow - from ADOT (Payback in FY22)		\$ 287,000.00			\$ 287,000.00	\$ 287,000.00	
	Loans/Transfers/Repayments Out (ADOT Payback FY21)		\$ (28,364.55)	\$ (1,195,568.00)		\$ (1,223,932.55)	\$ (1,223,932.55)	
	FFY Total Available <b>**Lapses on 6/30</b>		\$ (28,364.55)	\$ 31,759.00	\$ 125,000.00	\$ 126,231.00	\$ 254,625.45	\$ 210,553.75
	FFY Obligation Authority by Funding		\$ (28,364.55)	\$ 500	\$ 118,625	\$ 119,793	\$ 241,640	
		FEDERAL SHARE					Declining Balance of OA	
TIP #	Project Name	HSIP	STBG	SPR	PL	Total Spent	Declining Balance of OA	
	LTAP		\$ 500.00			\$ 500.00	\$ 210,053.75	
	SPR - Not Requested			\$ 112,195.00		\$ 112,195.00	\$ 97,858.75	
	PL - Not Requested				\$ 126,081.00	\$ 126,081.00	\$ (28,222.25)	
	PL - Requested				\$ 150.00	\$ 150.00	\$ (28,372.25)	
	Florence Blvd Ped improvements	\$ (28,372.55)				\$ (28,372.55)	\$ 0.30	
	Various Locations; Ped Heads	\$ (28,909.24)				\$ (28,909.24)	\$ 28,909.54	
	JK BLVD; CASA GRANDE AVE - MILLIGAN AVE	\$ 28,909.24				\$ 28,909.24	\$ 0.30	
	Total Federal Funding Used	\$ (28,372.55)	\$ 500.00	\$ 112,195.00	\$ 126,231.00	\$ 181,644.21		
	Remaining Apportionments	\$ 8.00	\$ 31,259.00	\$ 12,805.00		\$ 72,981.24		
	Remaining OA	\$ 8.00	\$ 0.08	\$ 6,430	\$ (6,438)	Remaining OA	\$ 0.30	

FFY 2021	DESCRIPTION		APPORTIONMENTS				OA Rate =	0.9490
			HURF EX	STBG	SPR	PL	Total Allocated	FFY Obligation Authority
	Carry Forward <b>**Lapses on 6/30</b>							
	Current FFY Apportionments		\$ 612,920.00	\$ 125,000.00	\$ 126,231.00	\$ 864,151.00	\$ 820,079.30	
	Loans/Transfers/Repayments in (ADOT 2020)		\$ 1,223,932.55			\$ 1,223,932.55	\$ 1,223,932.55	
	Loans in (Payback 2022) <b>PENDING</b>		\$ 69,698.15			\$ 69,698.15	\$ 69,698.15	
	FFY Total Available <b>**Lapses on 6/30</b>		\$ 1,906,550.70	\$ 125,000.00	\$ 126,231.00	\$ 2,157,781.70		
	FFY Obligation Authority by Funding		\$ 1,875,291.78	\$ 118,625.00	\$ 119,793.22	\$ 2,047,734.83	\$ 2,113,710.00	
		FEDERAL SHARE					Declining Balance of OA	
TIP #	Project Name	HURF EX	STBG	SPR	PL	Total Spent	Declining Balance of OA	
	LTAP		\$ 500.00			\$ 500.00	\$ 2,113,210.00	
	SPR - Not Requested			\$ 112,187.00		\$ 112,187.00	\$ 2,001,023.00	
	PL - Not Requested				\$ 126,231.00	\$ 126,231.00	\$ 1,874,792.00	
	ELY 17-02C		\$ 516,792.00			\$ 516,792.00	\$ 1,358,000.00	
	CSG 17-01C		\$ 1,250,000.00			\$ 1,250,000.00	\$ 108,000.00	
	HPMS Data Collection		\$ 108,000.00			\$ 108,000.00	\$ (0.00)	
							\$ (0.00)	
	Total Federal Funding Used	\$ 1,875,292.00	\$ 112,187.00	\$ 126,231.00	\$ 2,113,710.00			
	Remaining Apportionments	\$ 31,258.70	\$ 12,813.00			\$ 44,071.70		
	Remaining OA	\$ (0)	\$ 6,438	\$ (6,438)	Remaining OA	\$ (0.00)		

# Sun Corridor MPO Running Ledger Federal Funding At A Glance

FFY 2022	APPORTIONMENTS						OA Rate =	0.9490
	DESCRIPTION	HURF Ex	STBG	SPR	PL	Total Allocated	FFY Obligation Authority	
	Carry Forward <b>**Lapses on 6/30</b>							
Current FFY Apportionments		\$ 612,920.00	\$ 125,000.00	\$ 126,231.00		\$ 864,151.00	\$ 820,079.30	
Loans/ Out ( Payback 2021) <b>PENDING</b>		\$ (69,698.15)				\$ (69,698.15)	\$ (69,698.15)	
Repayments Out to ADOT (Payback 2020)		\$ (287,000.00)				\$ (287,000.00)	\$ (287,000.00)	
FFY Total Available <b>**Lapses on 6/30</b>		\$ 256,221.85	\$ 125,000.00	\$ 126,231.00		\$ 507,452.85		
FFY Obligation Authority by Funding		\$ 294,661.08	\$ 118,625.00	\$ 119,793.22		\$ 481,572.75	\$ 463,381.15	
FEDERAL SHARE								
TIP #	Project Name	HURF Ex	STBG	SPR	PL	Total Spent	Declining Balance of OA	
	LTAP		\$ 500.00			\$ 500.00	\$ 462,881.15	
	SPR - Not Requested			\$ 112,187.00		\$ 112,187.00	\$ 350,694.15	
	PL - Not Requested				\$ 126,231.00	\$ 126,231.00	\$ 224,463.15	
CLG 17-01	Coolidge Ave; 9th St - Skousen (Design)		\$ 160,000.00			\$ 160,000.00	\$ 64,463.15	
	HPMS Data Collection		\$ 36,000.00			\$ 36,000.00	\$ 28,463.15	
							\$ 28,463.15	
	Total Federal Funding Used		\$ 196,500.00	\$ 112,187.00	\$ 126,231.00	\$ 434,918.00		
	Remaining Apportionments		\$ 59,721.85	\$ 12,813.00		\$ 72,534.85		
	Remaining OA		\$ 98,161	\$ 6,438	\$ (6,438)	Remaining OA	\$ 28,463.15	

FFY 2023	APPORTIONMENTS						OA Rate =	0.9490
	DESCRIPTION	HURF Ex	STBG	SPR	PL	Total Allocated	FFY Obligation Authority	
	Carry Forward <b>**Lapses on 6/30</b>							
Current FFY Apportionments		\$ 612,920.00	\$ 125,000.00	\$ 126,231.00		\$ 864,151.00	\$ 820,079.30	
Loans/Transfers/Repayments In								
Loans/Transfers/Repayments Out								
Loans/Transfers/Repayments Out (Repay in FY24/FY25)			\$ (260,000.00)			\$ (260,000.00)	\$ (260,000.00)	
FFY Total Available <b>**Lapses on 6/30</b>		\$ 612,920.00	\$ 125,000.00	\$ 126,231.00		\$ 864,151.00		
FFY Obligation Authority by Funding		\$ 321,661.08	\$ 118,625.00	\$ 119,793.22		\$ 820,079.30	\$ 560,079.30	
FEDERAL SHARE								
TIP #	Project Name	HURF Ex	STBG	SPR	PL	Total Spent	Declining Balance of OA	
	LTAP		\$ 500.00			\$ 500.00	\$ 559,579.30	
	SPR - Not Requested			\$ 112,187.00		\$ 112,187.00	\$ 447,392.30	
	PL - Not Requested				\$ 126,231.00	\$ 126,231.00	\$ 321,161.30	
CLG 17-02	Vah Ki Inn Rd; 9th St - Kenworthy Rd (Design)		\$ 165,000.00			\$ 165,000.00	\$ 156,161.30	
	HPMS Data Collection		\$ 36,000.00			\$ 36,000.00	\$ 120,161.30	
							\$ 120,161.30	
	Total Federal Funding Used		\$ 201,500.00	\$ 112,187.00	\$ 126,231.00	\$ 439,918.00		
	Remaining Apportionments		\$ 411,420.00	\$ 12,813.00		\$ 424,233.00		
	Remaining OA		\$ 120,161	\$ 6,438	\$ (6,438)	Remaining OA	\$ 120,161.30	

# Sun Corridor MPO Running Ledger Federal Funding At A Glance

DESCRIPTION		APPORTIONMENTS				OA Rate =	0.9490
		HURF Ex	STBG	SPR	PL	Total Allocated	FFY Obligation Authority
Carry Forward <b>**Lapses on 6/30</b>							
Current FFY Apportionments			\$ 612,920.00	\$ 125,000.00	\$ 126,231.00	\$ 864,151.00	\$ 820,079.30
Loans/Transfers/Repayments In (Repay FY23)			\$ 130,000.00			\$ 130,000.00	\$ 130,000.00
Loans/Transfers/Repayments Out							
FFY Total Available <b>**Lapses on 6/30</b>			\$ 742,920.00	\$ 125,000.00	\$ 126,231.00	\$ 994,151.00	
FFY Obligation Authority by Funding			\$ 711,661.08	\$ 118,625.00	\$ 119,793.22	\$ 943,449.30	\$ 950,079.30
		FEDERAL SHARE					Declining Balance of OA
TIP #	Project Name	HURF Ex	STBG	SPR	PL	Total Spent	
	LTAP		\$ 500.00			\$ 500.00	\$ 949,579.30
	SPR - Not Requested			\$ 112,187.00		\$ 112,187.00	\$ 837,392.30
	PL - Not Requested				\$ 126,231.00	\$ 126,231.00	\$ 711,161.30
CLG 17-01	Coolidge Ave; 9th St - Skousen (Construction)		\$ 675,000.00			\$ 675,000.00	\$ 36,161.30
	HPMS Data Collection		\$ 36,000.00			\$ 36,000.00	\$ 161.30
							\$ 161.30
							\$ 161.30
Total Federal Funding Used			\$ 711,500.00	\$ 112,187.00	\$ 126,231.00	\$ 949,918.00	
Remaining Apportionments			\$ 31,420.00	\$ 12,813.00		\$ 44,233.00	
Remaining OA			\$ 161	\$ 6,438	\$ (6,438)	Remaining OA	\$ 161.30

DESCRIPTION		APPORTIONMENTS				OA Rate =	0.9490
		HURF Ex	STBG	SPR	PL	Total Allocated	FFY Obligation Authority
Carry Forward <b>**Lapses on 6/30</b>							
Current FFY Apportionments			\$ 612,920.00	\$ 125,000.00	\$ 126,231.00	\$ 864,151.00	\$ 820,079.30
Loans/Transfers/Repayments In (Repay 2023)			\$ 130,000.00			\$ 130,000.00	\$ 130,000.00
Loans/Transfers/Repayments Out							
FFY Total Available <b>**Lapses on 6/30</b>			\$ 742,920.00	\$ 125,000.00	\$ 126,231.00	\$ 994,151.00	
FFY Obligation Authority by Funding			\$ 711,661.08	\$ 118,625.00	\$ 119,793.22	\$ 943,449.30	\$ 950,079.30
		FEDERAL SHARE					Declining Balance of OA
TIP #	Project Name	HURF Ex	STBG	SPR	PL	Total Spent	
	LTAP		\$ 500.00			\$ 500.00	\$ 949,579.30
	SPR - Not Requested			\$ 112,187.00		\$ 112,187.00	\$ 837,392.30
	PL - Not Requested				\$ 126,231.00	\$ 126,231.00	\$ 711,161.30
CLG 17-02	Vah Ki Inn Rd; 9th St - Kenworthy Rd (Construction)		\$ 675,000.00			\$ 675,000.00	\$ 36,161.30
	HPMS Data Collection		\$ 36,000.00			\$ 36,000.00	\$ 161.30
							\$ 161.30
Total Federal Funding Used			\$ 711,500.00	\$ 112,187.00	\$ 126,231.00	\$ 949,918.00	
Remaining Apportionments			\$ 31,420.00	\$ 12,813.00		\$ 44,233.00	
Remaining OA			\$ 161	\$ 6,438	\$ (6,438)	Remaining OA	\$ 161.30

# Sun Corridor MPO Running Ledger Federal Funding At A Glance

FFY 2026			<b>APPORTIONMENTS</b>				OA Rate =	<b>0.9490</b>
	<b>DESCRIPTION</b>		<b>HURF Ex</b>	<b>STBG</b>	<b>SPR</b>	<b>PL</b>	<b>Total Allocated</b>	<b>FFY Obligation Authority</b>
	Carry Forward <b>**Lapses on 6/30</b>							
	Current FFY Apportionments			\$ 612,920.00	\$ 125,000.00	\$ 126,231.00	\$ 864,151.00	\$ 820,079.30
	Loans/Transfers/Repayments In							
	Loans/Transfers/Repayments Out							
	FFY Total Available <b>**Lapses on 6/30</b>			<b>\$ 612,920.00</b>	<b>\$ 125,000.00</b>	<b>\$ 126,231.00</b>	<b>\$ 864,151.00</b>	
	FFY Obligation Authority by Funding			<b>\$ 581,661.08</b>	<b>\$ 118,625.00</b>	<b>\$ 119,793.22</b>	<b>\$ 820,079.30</b>	<b>\$ 820,079.30</b>
			<b>FEDERAL SHARE</b>					
	<b>TIP #</b>	<b>Project Name</b>	<b>HURF Ex</b>	<b>STBG</b>	<b>SPR</b>	<b>PL</b>	<b>Total Spent</b>	<b>Declining Balance of OA</b>
	LTAP		\$ 500.00			\$ 500.00	\$ 819,579.30	
	SPR - Not Requested			\$ 112,187.00		\$ 112,187.00	\$ 707,392.30	
	PL - Not Requested				\$ 126,231.00	\$ 126,231.00	\$ 581,161.30	
	HPMS Data Collection		\$ 36,000.00			\$ 36,000.00	\$ 545,161.30	
							\$ 545,161.30	
	Total Federal Funding Used		<b>\$ 36,500.00</b>	<b>\$ 112,187.00</b>	<b>\$ 126,231.00</b>	<b>\$ 274,918.00</b>		
	Remaining Apportionments		<b>\$ 576,420.00</b>	<b>\$ 12,813.00</b>		<b>\$ 589,233.00</b>		
	Remaining OA		\$ 545,161	\$ 6,438	\$ (6,438)	Remaining OA	<b>\$ 545,161.30</b>	

FFY 2027			<b>APPORTIONMENTS</b>				OA Rate =	<b>0.9490</b>
	<b>DESCRIPTION</b>		<b>HURF Ex</b>	<b>STBG</b>	<b>SPR</b>	<b>PL</b>	<b>Total Allocated</b>	<b>FFY Obligation Authority</b>
	Carry Forward <b>**Lapses on 6/30</b>							
	Current FFY Apportionments			\$ 612,920.00	\$ 125,000.00	\$ 126,231.00	\$ 864,151.00	\$ 820,079.30
	Loans/Transfers/Repayments In							
	Loans/Transfers/Repayments Out							
	FFY Total Available <b>**Lapses on 6/30</b>			<b>\$ 612,920.00</b>	<b>\$ 125,000.00</b>	<b>\$ 126,231.00</b>	<b>\$ 864,151.00</b>	
	FFY Obligation Authority by Funding			<b>\$ 581,661.08</b>	<b>\$ 118,625.00</b>	<b>\$ 119,793.22</b>	<b>\$ 820,079.30</b>	<b>\$ 820,079.30</b>
			<b>FEDERAL SHARE</b>					
	<b>TIP #</b>	<b>Project Name</b>	<b>HURF Ex</b>	<b>STBG</b>	<b>SPR</b>	<b>PL</b>	<b>Total Spent</b>	<b>Declining Balance of OA</b>
	LTAP		\$ 500.00			\$ 500.00	\$ 819,579.30	
	SPR - Not Requested			\$ 112,187.00		\$ 112,187.00	\$ 707,392.30	
	PL - Not Requested				\$ 126,231.00	\$ 126,231.00	\$ 581,161.30	
	HPMS Data Collection		\$ 36,000.00			\$ 36,000.00	\$ 545,161.30	
							\$ 545,161.30	
	Total Federal Funding Used		<b>\$ 36,500.00</b>	<b>\$ 112,187.00</b>	<b>\$ 126,231.00</b>	<b>\$ 274,918.00</b>		
	Remaining Apportionments		<b>\$ 576,420.00</b>	<b>\$ 12,813.00</b>		<b>\$ 589,233.00</b>		
	Remaining OA		\$ 545,161	\$ 6,438	\$ (6,438)	Remaining OA	<b>\$ 545,161.30</b>	

# Sun Corridor MPO Running Ledger Federal Funding At A Glance

FFY 2028	DESCRIPTION		APPORTIONMENTS				OA Rate =	0.9490
			HURF Ex	STBG	SPR	PL	Total Allocated	FFY Obligation Authority
	Carry Forward <b>**Lapses on 6/30</b>							
	Current FFY Apportionments			\$ 612,920.00	\$ 125,000.00	\$ 126,231.00	\$ 864,151.00	\$ 820,079.30
	Loans/Transfers/Repayments In							
	Loans/Transfers/Repayments Out							
	FFY Total Available <b>**Lapses on 6/30</b>			\$ 612,920.00	\$ 125,000.00	\$ 126,231.00	\$ 864,151.00	
	FFY Obligation Authority by Funding			\$ 581,661.08	\$ 118,625.00	\$ 119,793.22	\$ 820,079.30	\$ 820,079.30
<b>FEDERAL SHARE</b>								
	TIP #	Project Name	HURF Ex	STBG	SPR	PL	Total Spent	Declining Balance of OA
		LTAP		\$ 500.00			\$ 500.00	\$ 819,579.30
		SPR - Not Requested			\$ 112,187.00		\$ 112,187.00	\$ 707,392.30
		PL - Not Requested				\$ 126,231.00	\$ 126,231.00	\$ 581,161.30
		HPMS Data Collection		\$ 36,000.00			\$ 36,000.00	\$ 545,161.30
								\$ 545,161.30
		Total Federal Funding Used		\$ 36,500.00	\$ 112,187.00	\$ 126,231.00	\$ 274,918.00	
		Remaining Apportionments		\$ 576,420.00	\$ 12,813.00		\$ 589,233.00	
		Remaining OA		\$ 545,161	\$ 6,438	\$ (6,438)	Remaining OA	\$ 545,161.30

FFY 2029	DESCRIPTION		APPORTIONMENTS				OA Rate =	0.9490
			HURF Ex	STBG	SPR	PL	Total Allocated	FFY Obligation Authority
	Carry Forward <b>**Lapses on 6/30</b>							
	Current FFY Apportionments			\$ 612,920.00	\$ 125,000.00	\$ 126,231.00	\$ 864,151.00	\$ 820,079.30
	Loans/Transfers/Repayments In							
	Loans/Transfers/Repayments Out							
	FFY Total Available <b>**Lapses on 6/30</b>			\$ 612,920.00	\$ 125,000.00	\$ 126,231.00	\$ 864,151.00	
	FFY Obligation Authority by Funding			\$ 581,661.08	\$ 118,625.00	\$ 119,793.22	\$ 820,079.30	\$ 820,079.30
<b>FEDERAL SHARE</b>								
	TIP #	Project Name	HURF Ex	STBG	SPR	PL	Total Spent	Declining Balance of OA
		LTAP		\$ 500.00			\$ 500.00	\$ 819,579.30
		SPR - Not Requested			\$ 112,187.00		\$ 112,187.00	\$ 707,392.30
		PL - Not Requested				\$ 126,231.00	\$ 126,231.00	\$ 581,161.30
		HPMS Data Collection		\$ 36,000.00			\$ 36,000.00	\$ 545,161.30
								\$ 545,161.30
		Total Federal Funding Used		\$ 36,500.00	\$ 112,187.00	\$ 126,231.00	\$ 274,918.00	
		Remaining Apportionments		\$ 576,420.00	\$ 12,813.00		\$ 589,233.00	
		Remaining OA		\$ 545,161	\$ 6,438	\$ (6,438)	Remaining OA	\$ 545,161.30

**DESIGN/CONSTRUCTION PROGRESS REPORT**

<i>City of Casa Grande</i>				
1.	ADOT TRACS:	T0164 03D	Federal No:	CSG-0(207)S
	Project Name:	<b>I-10; Kortsen TI</b>		
	Type of Work:	DCR - Traffic Interchange		
	Project Manager:	Eric Prosnier 602.712.8495		
	Project Status:	The Conformity Determination was received by ADOT on 03/05/2020. The Methods and Assumptions report, in support of the change of access, was signed by FHWA on 05/22/2020. The review and approval of the Change of Access Report is the next stage. (05/28/2020)		
2.	ADOT TRACS:	T0181 01D/01C	Federal No:	N/A
	Project Name:	<b>MCG Hwy; N Bianco Rd – Russell Rd, Casa Grande</b>		
	Type of Work:	Pavement Preservation, Add Turn Lane		
	Project Manager:	Duane Eitel 520.421.8625 x3300		
	Project Status:	Final Design of the project is underway. ROW Acquisition is anticipated by end of June 2020. Project completion is scheduled for March 2021. (05/28/2020)		
3.	ADOT TRACS:	T0180 01D/01C	Federal No:	N/A
	Project Name:	<b>Pearl Rd; Jimmie Kerr Blvd – Avenida Ellena, Casa Grande</b>		
	Type of Work:	Illumination, Add Turn Lane, Traverse Rumble Strips		
	Project Manager:	Bharat Kandel 602.712.8736		
	Project Status:	Project is advertised. Bid Opening is scheduled for 05/22/2020. (04/10/2020)		
4.	ADOT TRACS:	N/A	Federal No:	N/A
	Project Name:	<b>Thornton Rd; SR84 – Interstate 8</b>		
	Type of Work:	Roadway Widening		
	Project Manager:	Duane Eitel 520.421.8625		

<b>Project Status:</b>	Horrocks Engineering is scheduled to complete design of the project by Fall of 2021. No date is currently set for Construction, however the design of the Lucid Motors main access off Thornton Rd is currently in Design and construction is anticipated for November of 2020. (05/28/2020
------------------------	---

<b>City of Coolidge</b>			
<b>1.</b>	<b>ADOT TRACS:</b>	SL713 01C	<b>Federal No:</b> TEA CLG-0(201)T
<b>Project Name:</b>		<b>Central Ave; Arizona Ave to Main St</b>	
<b>Type of Work:</b>		Installation of Landscape/Irrigation, Sidewalks, ADA Ramps, Curb/Gutter and Lighting	
<b>Project Manager:</b>		Gregory Johnson 602.712.7774	
<b>Project Status:</b>		Awarded by STB on November 20, 2015 to Grey Mountain Construction. Construction was completed on 5/30/16. Field Reports is missing the Record Drawings. Project was sent to Final Voucher for closeout on 10/10/2018. (10/10/2018)	
<b>2.</b>	<b>ADOT TRACS:</b>	SZ130 02D/01C	<b>Federal No:</b> STP CLG-0(207)T
<b>Project Name:</b>		<b>Traffic Signal at SR87 and Ruins Dr</b>	
<b>Type of Work:</b>		Removal and replacement of full width of pavement, curb/gutter, sidewalk and minor storm drain improvements, lighting.	
<b>Project Manager:</b>		Gregory Johnson 602.712.7774	
<b>Project Status:</b>		The project Advertised for bids on 03/14/2017. Bid Opening was on 05/26/2017. Nesbitt Contracting Co. (Tempe) was the low bidder. The project is complete, and the City is considering submitting the project for an ADOT Partnering Award. This project has outstanding close out items that are being researched by Field Reports. (10/02/2018)	
<b>3.</b>	<b>ADOT TRACS:</b>	H8838 01D/01C	<b>Federal No:</b> HSIP 087-A(208)T
<b>Project Name:</b>		<b>Traffic Signal at SR87 and Ruins Dr</b>	
<b>Type of Work:</b>		Installation of a new traffic signal at SR87 (AZ Blvd) at Ruins Drive, MP 134.28, including minor median improvements.	

<b>Project Status:</b>		Signal was activated October 2, 2019. Motorists were informed that lane closures may still happen while construction crews complete the necessary work in the area. (10/02/2019)	
<b>4.</b>	<b>ADOT TRACS:</b>	H8877 01D/01C	<b>Federal No:</b> HSIP 087-A(204)S
<b>Project Name:</b>		<b>SR87 and Randolph Rd Intersection Improvement</b>	
<b>Type of Work:</b>		Installation a left turn lane and the intersection lighting.	
<b>Project Manager:</b>		Josiah Roberts 602.712.4032	
<b>Project Status:</b>		The project was submitted to the Final Voucher Queue on 12/11/2018. (04/10/2020)	
<b>5.</b>	<b>ADOT TRACS:</b>	T0169 01D/01C	<b>Federal No:</b> CLG-0(208)T
<b>Project Name:</b>		<b>Macrae and Woodruff Rds, Coolidge</b>	
<b>Type of Work:</b>		Centerline and Edgeline Rumble Strips	
<b>Project Manager:</b>		Bharat Kandel 602.712.8736	
<b>Project Status:</b>		The project was awarded by the State Transportation Board to Sunline Contracting, LLC at the 01/17/2020 meeting. Construction of this project has been completed. (04/23/2020)	

**City of Eloy**

<b>1.</b>	<b>ADOT TRACS:</b>	T0214 01D/01C	<b>Federal No:</b> HSIP ELY-0(204)T
<b>Project Name:</b>		<b>Battaglia Rd; Sunshine Blvd – La Palma, Eloy</b>	
<b>Type of Work:</b>		Pavement Preservation	
<b>Project Manager:</b>		Keith Brown 520.464.3163	
<b>Project Status:</b>		City staff received 90% plans on 04/03/2020 and hope to return comments by 04/17/2020. City staff is working with ADOT to prepare to Authorize funds for Construction. (04/17/2020)	
<b>2.</b>	<b>ADOT TRACS:</b>	T0168 01D/01C	<b>Federal No:</b> N/A
<b>Project Name:</b>		<b>Jimmie Kerr Blvd; Casa Grande Ave – Milligan Rd, Eloy</b>	
<b>Type of Work:</b>		Advanced Warning Dilemma Zone Protection and Rumble Strips	
<b>Project Manager:</b>		Bharat Kandel 602.712.8736	
<b>Project Status:</b>		Bid Opening was on 02/28/2020. No bids were received. April 3, 2020 SCMPO staff submitted TIP	



	changes to ADOT to add \$28,909 of SCMPO HSIP funds to the project for ADOT staff to use to re-advertise the project. Any remaining funds could be transferred to construction. The ADOT PM sent an Authorization Request to ADOT FMS on 05/29/2020. (06/01/2020)
--	---

<i><b>Pinal County</b></i>				
<b>1.</b>	<b>ADOT TRACS:</b>	SH645 03D/01C	<b>Federal No:</b>	HSIP PNL-0(212)T
	<b>Project Name:</b>	<b>Sign Upgrade</b>		
	<b>Type of Work:</b>	Procure regulatory, warning and street name signs		
	<b>Project Manager:</b>	Mike Andazola 602.712.7629		
	<b>Project Status:</b>	Pinal County crew completed installation of the 1,638 signs on 01/23/2019. The project was added to the Final Voucher Queue on 12/31/2019. (04/10/2020)		



**MEMO TO:** SCMPO TECHNICAL ADVISORY COMMITTEE  
**FROM:** Jason Hafner, Deputy Director  
**DATE:** June 10, 2020  
**SUBJECT:** Recommend Approval of the New Finding of Conformity for the FY 2020-2029 Sun Corridor MPO Transportation Improvement Program and the Regional Transportation Plan 2040 Update.

On May 5, 2020 Sun Corridor MPO staff sent out the Consultation on the Conformity Assessment for a Proposed Amendment to the FY 2020–2029 Sun Corridor MPO Transportation Improvement Program (TIP) and Regional Transportation Plan 2040 Update (RTP) for public review. The amendment includes several projects, including Right of Way Acquisition, traffic interchanges and paving projects. The proposed Amendment requires a new conformity determination on the FY 2020–2029 TIP and RTP 2040 Update. The project modifications impact the modeling assumptions used in the most recent conformity analysis and a new regional emissions analysis for the Pinal County PM-10 and PM–2.5 nonattainment areas was conducted. The results of the analysis indicate that the amendment to the TIP and RTP 2040 Update meet the transportation requirements for PM–10 and PM–2.5 for the Pinal County nonattainment areas.

On June 5, 2020, a 30-day agency and public review period ended on the conformity analysis and proposed amendment to the TIP and Regional Transportation Plan 2040 Update. No comments were received.

The Sun Corridor MPO staff recommends the approval of the new Finding of Conformity for the proposed amendment to the FY 2020-2029 Sun Corridor MPO Transportation Improvement Program and the Regional Transportation Plan 2040.

Committee Action Requested: <input type="checkbox"/> Information Only <input checked="" type="checkbox"/> Action Requested Below
<b>A motion to recommend approval of the new Finding of Conformity for the FY 2020-2029 Sun Corridor MPO TIP and the RTP 2040 Update and submit to the Executive Board for review and approval.</b>

## ATTACHMENT A

### CONSULTATION ON A CONFORMITY ANALYSIS FOR A PROPOSED AMENDMENT TO THE FY 2020-2029 SUN CORRIDOR METROPOLITAN PLANNING ORGANIZATION TRANSPORTATION IMPROVEMENT PROGRAM AND REGIONAL TRANSPORTATION PLAN 2040 UPDATE

The Sun Corridor Metropolitan Planning Organization is conducting consultation on a conformity analysis for an amendment to the FY 2020-2029 Sun Corridor MPO Transportation Improvement Program (TIP) and Sun Corridor MPO Regional Transportation Plan 2040 Update (RTP). The conformity analysis indicates that the proposed amendment to the TIP and RTP satisfies the criteria specified in the federal transportation conformity rule for a conformity determination. A finding of conformity is therefore supported.

The federal conformity regulations at 40 CFR Parts 51 and 93 specify the criteria and procedures for conformity determinations for transportation plans, programs, and projects and their respective amendments. Under the federal transportation conformity rule, the principal criteria for a determination of conformity for transportation plans and programs are: (1) the TIP and Regional Transportation Plan must pass an emissions budget test with a budget that has been found to be adequate or approved by the U.S. Environmental Protection Agency (EPA) for transportation conformity purposes, or an interim emissions test; (2) the latest planning assumptions and emissions models specified for use in air quality implementation plans must be employed; (3) the TIP and Regional Transportation Plan must provide for the timely implementation of transportation control measures (TCMs) specified in the applicable air quality implementation plans; and (4) consultation.

The current conformity determination for the FY 2020-2029 Sun Corridor MPO Transportation Improvement Program and Sun Corridor MPO Regional Transportation Plan 2040 Update for the Pinal County PM-10 and PM-2.5 nonattainment areas was made by the Federal Highway Administration and Federal Transit Administration on March 27, 2020. The results of the regional emissions analysis for the Pinal County PM-10 and PM-2.5 nonattainment areas are described below and in Table 1.

## Pinal County Nonattainment Areas Regional Emissions Analysis

For the Pinal County PM-10 and PM-2.5 nonattainment areas, there are no adequate or approved motor vehicle emissions budgets for conformity. Therefore, the conformity interim emissions tests were applied. In January 2017, EPA indicated they will not find to be adequate or approve the 2018 emissions budget in the 2015 West Pinal Moderate PM-10 Nonattainment Area SIP prepared by the Arizona Department of Environmental Quality (ADEQ) and submitted to EPA in December 2015. Therefore, the 2018 PM-10 budget in that SIP was not included in this regional emissions analysis.

In selecting analysis years for the interim emissions tests, the transportation conformity rule indicates that the years must be no more than ten years apart, the first year must be no more than five years beyond the year in which the conformity determination is being made, and the last year must be aligned with the transportation plan. The analysis year 2025 is modeled since it meets the requirement that the first year must be no more than five years beyond the year in which the conformity determination is being made. The analysis years 2035 is an intermediate year that meets the federal conformity requirement that analysis years be no more than ten years apart. The analysis year 2040 is the last horizon year for both the Sun Corridor MPO Regional Transportation Plan 2040 Update and the 2040 MAG Regional Transportation Plan Update. Therefore, the action and baseline tests were conducted for PM-10 for the West Pinal PM-10 Nonattainment Area and for PM-2.5 and NO<sub>x</sub> for the West Central Pinal PM-2.5 Nonattainment Area for the analysis years of 2025, 2035, and 2040. For each test, the required emissions estimates were developed using the transportation and emission modeling approaches required under the federal transportation conformity rule.

The Maricopa Association of Governments and the Sun Corridor Metropolitan Planning Organization have coordinated on this amendment for inputs to the transportation model and on the required interagency consultation on the conformity analysis. Both the MAG Metropolitan Planning Area Boundary and the Sun Corridor Metropolitan Planning Area Boundary include portions of the West Pinal PM-10 Nonattainment Area and West Central Pinal PM-2.5 Nonattainment Area. Both nonattainment areas are covered by the boundaries of the two metropolitan planning organizations. Consequently, transportation conformity is required to be demonstrated for both nonattainment areas by both metropolitan planning organizations.

For PM-10, the projected emissions for the action scenario are not greater than the projected emissions for the baseline scenario for each of the years analyzed: 2025, 2035, and 2040. Since the PM-10 emissions predicted for the action scenarios are not greater than the PM-10 emissions predicted for the baseline scenarios, the conformity interim

emission test is satisfied. It is also reasonable to expect the action emissions would not exceed the baseline emissions for the time periods between the analysis years.

For PM-2.5, the projected emissions for the action scenario are not greater than the projected emissions for the baseline scenario for each of the years analyzed: 2025, 2035, and 2040. Since the PM-2.5 emissions predicted for the action scenarios are not greater than the PM-2.5 emissions predicted for the baseline scenarios, the conformity interim emission test is satisfied. It is also reasonable to expect the action emissions would not exceed the baseline emissions for the time periods between the analysis years.

For NO<sub>x</sub>, the projected emissions for the action scenario are not greater than the projected emissions for the baseline scenario for each of the years analyzed: 2025, 2035, and 2040. Since the NO<sub>x</sub> emissions predicted for the action scenarios are not greater than the NO<sub>x</sub> emissions predicted for the baseline scenarios, the conformity interim emission test is satisfied. It is also reasonable to expect the action emissions would not exceed the baseline emissions for the time periods between the analysis years.

#### Latest Planning Assumptions and Emissions Models

In accordance with federal transportation conformity requirements, the latest planning assumptions and emissions models specified for use in air quality implementation plans were employed for this conformity determination. The latest planning assumptions used for this conformity determination are consistent with the 2020 MAG Conformity Analysis for the FY 2020-2024 Transportation Improvement Program and the 2040 Regional Transportation Plan Update and the Sun Corridor Metropolitan Planning Organization 2020 Conformity Analysis.

Through the consultation process, it was determined that the “time that the conformity analysis begins” will be the day that the first traffic assignment is submitted for travel demand modeling. All analyses were conducted using the latest planning assumptions and emissions models in force at the time the conformity analysis began on March 30, 2020. A summary of the latest planning assumptions, including population, employment, and vehicle registrations data used in the regional emissions analysis, is provided in Table 2.

#### Timely Implementation of Transportation Control Measures

A status report on Transportation Control Measures (TCMs) is not required since there are no applicable plans for the West Pinal PM-10 Nonattainment Area and West Central Pinal PM-2.5 Nonattainment Area that contain TCMs. The 2015 West Pinal Moderate PM-10

Nonattainment Area State Implementation Plan (SIP) prepared by ADEQ was submitted to EPA on December 21, 2015. Also, on May 1, 2017, EPA approved SIP revisions that concern particulate matter emissions from construction sites, agricultural activity, and other fugitive dust sources, effective May 31, 2017.

### Consultation

In accordance with federal and state rules, the Sun Corridor MPO is required to provide reasonable opportunity for consultation with state air and transportation agencies, local agencies, U.S. Department of Transportation, Environmental Protection Agency, and other interested parties. A 30-day consultation period is being provided on the conformity analysis and the amendment to the FY 2020-2029 Sun Corridor MPO Transportation Improvement Program and Sun Corridor MPO Regional Transportation Plan 2040 Update. Consultation is concluded by notifying the agencies and other interested parties of any approval action taken by the Sun Corridor MPO Executive Board and any comments received during the period of consultation.

TABLE 1. CONFORMITY INTERIM EMISSION (ACTION/BASELINE) TEST RESULTS  
 (KILOGRAMS/DAY)  
 PINAL COUNTY NONATTAINMENT AREAS

	PM-10 Nonattainment Area	PM-2.5 Nonattainment Area	
<i>Pollutant</i>	<i>PM-10</i>	<i>PM-2.5</i>	<i>NOx</i>
2025			
- Action	115,860	10	745
- Baseline	119,401	11	826
2035			
- Action	129,032	10	623
- Baseline	132,848	11	825
2040			
- Action	136,765	11	759
- Baseline	140,478	13	1,101

TABLE 2. LATEST PLANNING ASSUMPTIONS FOR MAG CONFORMITY DETERMINATIONS FOR THE MAG TRANSPORTATION MODELING DOMAIN COVERING MARICOPA AND PINAL COUNTIES

Assumption	Source	MAG Models	Next Scheduled Update
Population and Employment	<p>Under the Governor’s Executive Order 2011-04, official County projections are updated every 3 to 4 years. These official projections are used by all agencies for planning purposes. The Arizona Department of Administration (ADOA) prepared a new set of Maricopa County projections based on the U. S. Census Bureau’s 2013-2017 American Community Survey data and employment projections prepared by Dr. George Hammond at the University of Arizona’s Economic and Business Research Center. MAG developed a set of subcounty population and employment projections for Maricopa County that are consistent with the ADOA population projections. The MAG Regional Council approved the subcounty socioeconomic projections in June 2019. In addition, Central Arizona Governments (CAG) approved the Pinal County subcounty socioeconomic projections, based on the ADOA Pinal County projections, in August 2019. The MAG Traffic Analysis Zone System was updated and expanded to reflect the latest socioeconomic changes in 2019.</p>	AZ-SMART (UrbanSim/ OPUS)	<p>Under the Governor’s Executive Order 2011-04, official county socioeconomic projections will be developed by the Arizona Department of Administration. Following the release of the 2020 U.S. Census data, the Arizona Department of Administration (ADOA) will prepare a new set of Maricopa County projections in December 2022. MAG will develop a set of subcounty population and employment projections for Maricopa County that are consistent with the ADOA population projections.</p>
Traffic Counts	<p>The highway models were validated for the 2018 base year, using approximately 3,000 traffic counts collected by MAG in 2018-2019.</p>	TransCAD	<p>Region-wide traffic counts are typically collected by MAG every 2-4 years, if funds are available. MAG has just completed 2018-2019 regional traffic counts.</p>



TABLE 2 (CONTINUED). LATEST PLANNING ASSUMPTIONS FOR MAG CONFORMITY DETERMINATIONS FOR THE MAG TRANSPORTATION MODELING DOMAIN COVERING MARICOPA AND PINAL COUNTIES

Assumption	Source	MAG Models	Next Scheduled Update
Vehicle Miles of Travel	<p>The passenger travel demand models recalibration has been completed. The new datasets used in the recalibration process include 2017 Household and Establishment surveys, 2018-2019 counts, and 2015 transit on-board survey. The recalibration effort includes a complete update of the regional travel demand model based on the relevant data sets listed above. Trip generation has been updated and trip distribution is being recalibrated based on the 2017 Household Travel Survey. Mode choice recalibration is also underway based on the 2015 on-board survey. The truck model was recalibrated based on the new 2013 Transearch data, 2018 ATRI data, and 2015 StreetLight data. The external travel model was recalibrated in 2011 based on the 2008 external travel study. Incremental updates and improvements were introduced to the model to reflect network changes, socioeconomic forecast changes, and changes in the traffic zone system. MAG conducted a comprehensive revalidation using 2018-2019 traffic counts and speed data. The overall calibration year for the model is 2018 and the latest base year based on a comprehensive validation is 2018.</p>	TransCAD	<p>Future updates to the four-step model will include further refinements/updates to various model sub-components.</p>

TABLE 2 (CONTINUED). LATEST PLANNING ASSUMPTIONS FOR MAG CONFORMITY DETERMINATIONS FOR THE MAG TRANSPORTATION MODELING DOMAIN COVERING MARICOPA AND PINAL COUNTIES

Assumption	Source	MAG Models	Next Scheduled Update
Speeds	The highway models were validated using 50 million traffic speed records purchased from HERE for calendar year 2018 and also compared to a similar data set purchased in the same year.	TransCAD	Travel speed data are purchased periodically to validate the transportation models. MAG also utilizes commercial speed data for future estimation and model calibration purposes. MAG has purchased new speed data required for the ongoing model calibration and validation to the new base year processes. MAG has also collaborated with ADOT and capitalized on ADOT speed data contracts.
Vehicle Registrations	July 2019 vehicle registrations were provided by ADOT.	MOVES2014b	When newer data become available from ADOT.
Implementation Measures	Latest implementation status of commitments in prior SIPs.	N/A	Updated for every conformity analysis.

ATTACHMENT B



---

**MEMO TO: SCMPO TECHNICAL ADVISORY COMMITTEE**  
**FROM: Jason Hafner, Deputy Director**  
**DATE: June 10, 2020**  
**SUBJECT: Recommend approval of Amendment #1 to the FY2020 - 2029 Sun Corridor MPO Transportation Improvement Program and Regional Transportation Plan 2040 Update, contingent on the new finding of conformity.**

The following amendments and administrative modifications to the FY 2020- 2029 Sun Corridor MPO Transportation Improvement Program (TIP) and to the Regional Transportation Plan 2040 Update (RTP) are being proposed, contingent on the new finding of conformity.

The amendment includes several projects, including Right of Way Acquisition, traffic interchanges and paving projects. The proposed Amendment requires a new conformity determination on the FY 2020–2029 TIP and RTP 2040 Update. Project changes are indicated in red on the FY 2020–2029 Sun Corridor MPO Transportation Improvement Program.

The Sun Corridor MPO staff recommends the approval of the amendments and administrative modifications to the FY 2020-2029 Sun Corridor MPO Transportation Improvement Program and as appropriate, to the Regional Transportation Plan 2040 Update, contingent on the new finding of conformity.

Committee Action Requested: <input type="checkbox"/> Information Only <input checked="" type="checkbox"/> Action Requested Below
<b>A motion to approve Amendment #1 to the FY 2020-2029 Sun Corridor MPO TIP and to the RTP 2040 Update, contingent on the new finding of conformity and submit to the Executive Board for review and approval.</b>

Sun Corridor MPO DRAFT 2020 - 2029 Transportation Improvement Program  
 Approved: TAC - February 27, 2020; EB - March 10, 2020

2020														
TIP Year	TIP ID #	PROJECT	PROJECT	PROJECT	LENGTH	TYPE OF WORK	FUNC	LANES	LANES	FED AID	FEDERAL	LOCAL	OTHER	TOTAL
TRACS	STIP ID #	SPONSOR	NAME	LOCATION		DESCRIPTION	CLASS	BEFORE	AFTER	TYPE	FUNDS	MATCH	FUNDS	COST
T016801D	ELY 18-01 101738	Casa Grande	Jimmie Kerr Blvd; Casa Grande Ave - Milligan Rd	Jimmie Kerr Blvd; Casa Grande Ave - Milligan Rd	4.9	Design Rumble Strips and Advanced Warning Detection	Urban Minor Arterial	5	5	HSIP	\$ 28,909	\$		\$ 28,909
T018001C	CSG 18-01 101279	Casa Grande	Peart Rd; Jimmie Kerr Blvd - Avenida Ellena	Peart Rd; Jimmie Kerr Blvd - Avenida Ellena	4.9	Install Rumble Strips and Lighting	Urban Minor Arterial	5	5	HSIP	\$ 267,504	\$		\$ 267,504
T016901C	CLG 18-01 101564	Coolidge	Macrae Rd & Woodruff Rd	Macrae Rd; Woodruff Rd - Vah Ki Inn Rd Woodruff Rd; Black Mtn Dr - Macrae Rr	7.4	Install Rumble Strips	Rural Major Collector	2	2	HSIP	\$ 248,397	\$		\$ 248,397
T016801C	ELY 18-01 101738	Eloy	Jimmie Kerr Blvd; Casa Grande Ave - Milligan Rd	Jimmie Kerr Blvd; Casa Grande Ave - Milligan Rd	16	Rumble Strips and Advanced Warning Detection	Urban Minor Arterial	2	2	HSIP	\$ 295,918	\$		\$ 295,918
F030201D	DOT 19-01 100214	ADOT	High Line Canal, McClellain Wash and Santa Cruz Bridge	High Line Canal, McClellain Wash and Santa Cruz Bridge	3	Design Bridge Scour Protection, Scour Retrofit, & Deck Rehabilitation	Minor Arterial	2	2	NHPP	\$ 374,571		\$ 22,428	\$ 397,000
	100163		LTAP							STBG	\$ 500		\$	\$ 500
TOTAL FOR 2020											\$ 1,186,890	\$	\$ 22,428	\$ 1,209,318

2021														
TIP Year	TIP ID #	PROJECT	PROJECT	PROJECT	LENGTH	TYPE OF WORK	FUNC	LANES	LANES	FED AID	FEDERAL	LOCAL	OTHER	TOTAL
TRACS	STIP ID #	SPONSOR	NAME	LOCATION		DESCRIPTION	CLASS	BEFORE	AFTER	TYPE	FUNDS	MATCH	FUNDS	COST
T021401C	ELY 17-02 101270	Eloy	Battaglia Rd; Sunshine Blvd - La Palma Rd	Battaglia Rd; Sunshine Blvd - La Palma Rd	1	Pavement Preservation	Urban Collector	2	2	HURFEX	\$	\$	\$ 542,613	\$ 542,613
T018101C	CSG 17-01 100164	Casa Grande	MCG Hwy; N Bianco Rd - Russell Rd	Maricopa Casa Grande Hwy; N Bianco Rd - Russell Rd	6	Pavement Preservation and Turn Lane	Minor Arterial	2	2	HURFEX	\$	\$	\$ 1,125,000	\$ 1,125,000
01D	PNL 18-01 101740	Pinal County	Systemic Lane Departure	SCMPO Region Wide	72	Design Pavement markings and Rumble Strips	Var	Var	Var	HSIP	\$ 459,298	\$		\$ 459,298
01D	CLG 18-01 101741	Coolidge	Skousen Rd/Eleven Mile Corner; SR87 - Battaglia Rr	Skousen Rd/Eleven Mile Corner; SR87 - Battaglia Rr	15.5	Design Centerline Rumble Strips, Edgeline Rumble Strips and 30" Stop Signs	Rural Major Collector	2	2	HSIP	\$ 180,000	\$		\$ 180,000
01D	CSG 18-03 101742	Casa Grande	Cottonwood Ln & Kadota Ave, Casa Grande	Cottonwood Ln & Kadota Ave, Casa Grande	0.1	Design Pedestrian Hybrid Beacon	Urban Minor Arterial	5	5	HSIP	\$ 180,000	\$		\$ 180,000
01D	DOT 18-04 101007	ADOT	SR287; Hacienda Rd - SR87	SR287; Hacienda Rd - SR87	8	Design Centerline Rumble Strips, Edgeline Rumble Strips and Flashing Yellow Beacon	Rural Minor Arterial	2	2	HSIP	\$ 247,815	\$		\$ 247,815
01D	DOT 18-05 101003	ADOT	SR87 at Kenworthy Rd & SR287 at Christensen Rd	SR87 at Kenworthy Rd & SR287 at Christensen Rd	0.5	Design Turn Lanes	Rural Minor Arterial	2	2	HSIP	\$ 218,110	\$ 13,184		\$ 231,294
01D	DOT 19-02 100183	ADOT	I-10 Red Rock TI Up	I-10 Red Rock TI Up	1	Design Bridge Rehabilitation	Interstate	4	4	NHPP	\$ 471,700	\$ 28,300		\$ 500,000

Sun Corridor MPO DRAFT 2020 - 2029 Transportation Improvement Program  
Approved: TAC - February 27, 2020; EB - March 10, 2020

	SMP 19-02 101739	Sun Corridor MPO	HPMS - Data Collection	Various Locations	0	Traffic Counts	Various	0	0	STBG	\$ 108,000	\$ 6,528		\$ 114,528
	100163		LTAP							STBG	\$ 500			\$ 500
	<b>TOTAL FOR 2021</b>										<b>\$ 1,865,423</b>	<b>\$ 48,012</b>	<b>\$ 1,667,613</b>	<b>\$ 3,581,048</b>

2022

TIP Year	TIP ID #	PROJECT	PROJECT	PROJECT	LENGTH	TYPE OF WORK	FUNC	LANES	LANES	FED AID	FEDERAL	LOCAL	OTHER	TOTAL
TRACS	STIP ID #	SPONSOR	NAME	LOCATION		DESCRIPTION	CLASS	BEFORE	AFTER	TYPE	FUNDS	MATCH	FUNDS	COST
01D	CLG 17-01 101748	Coolidge	Coolidge Ave; 9th St - Skousen	Coolidge Ave; 9th St - Skousen	1.49	Design Roadway Widening and Pathway	Urban Minor Arterial	2	3	HURF Ex	\$	\$	\$ 144,000	\$ 144,000
01C	PNL 18-01 101740	Pinal County	Systemic Lane Departure	SCMPO Region Wide	72	Pavement markings and Rumble Strips	Var	Var	Var	HSIP	\$ 2,559,600	\$		\$ 2,559,600
01C	CLG 18-01 101741	Coolidge	Skousen Rd/Eleven Mile Corner; SR87 - Battaglia Rd	Skousen Rd/Eleven Mile Corner; SR87 - Battaglia Rd	15.5	Centerline Rumble Strips, Edgeline Rumble Strips and 30' Stop Signs	Rural Major Collector	2	2	HSIP	\$ 555,525	\$	\$	\$ 555,525
01C	CSG 18-03 101742	Casa Grande	Cottonwood Ln & Kadota Ave, Casa Grande	Cottonwood Ln & Kadota Ave, Casa Grande	0.1	Pedestrian Hybrid Beacon	Urban Minor Arterial	5	5	HSIP	\$ 180,000	\$		\$ 180,000
01C	DOT 18-04 101007	ADOT	SR287; Hacienda Rd - SR87	SR287; Hacienda Rd - SR87	8	Centerline Rumble Strips, Edgeline Rumble Strips and Flashing Yellow Beacon	Rural Minor Arterial	2	2	HSIP	\$ 384,873	\$		\$ 384,873
01C	DOT 18-05 101003	ADOT	SR87 at Kenworthy Rd & SR287 at Christensen R	SR87 at Kenworthy Rd & SR287 at Christensen R	0.5	Turn Lanes	Rural Minor Arterial	2	2	HSIP	\$ 436,220	\$ 26,368		\$ 462,588
	SMP 19-02 101739	Sun Corridor MPO	HPMS - Data Collection	Various Locations	0	Traffic Counts	Various	0	0	STBG	\$ 36,000	\$ 2,176		\$ 38,176
T016401D	CSG 17-02 101743	Casa Grande	I-10; Kortsen TI	I-10; Kortsen TI	1	Design Traffic Interchange	Interstate	2	2	Local	\$ -	\$	\$ 3,390,000	\$ 3,390,000
F030201C	DOT 19-01 100214	ADOT	High Line Canal, McClellain Wash and Santa Cruz Bridge	High Line Canal, McClellain Wash and Santa Cruz Bridge	3	Bridge Scour Protection, Scour Retrofit, & Deck Rehabilitation	Minor Arterial	2	2	STBG	\$ 754,400		\$ 45,600	\$ 800,000
	100163		LTAP							STBG	\$ 500			\$ 500
	<b>TOTAL FOR 2022</b>										<b>\$ 4,907,118</b>	<b>\$ 28,544</b>	<b>\$ 3,579,600</b>	<b>\$ 8,515,262</b>

Sun Corridor MPO DRAFT 2020 - 2029 Transportation Improvement Program  
 Approved: TAC - February 27, 2020; EB - March 10, 2020

2023														
TIP Year	TIP ID #	PROJECT	PROJECT	PROJECT	LENGTH	TYPE OF WORK	FUNC	LANES	LANES	FED AID	FEDERAL	LOCAL	OTHER	TOTAL
TRACS	STIP ID #	SPONSOR	NAME	LOCATION		DESCRIPTION	CLASS	BEFORE	AFTER	TYPE	FUNDS	MATCH	FUNDS	COST
01D	CLG 17-02 101276	Coolidge	Vah Ki Inn Rd; 9th St - Kenworthy Rd	Vah Ki Inn Rd; 9th St - Kenworthy Rd	0.5	Design Roadway Widening and Pathway	Urban Minor Arterial	2	3	HURF Ex	\$	\$	\$ 148,500	\$ 148,500
	SMP 19-02 101739	Sun Corridor MPO	HPMS - Data Collection	Various Locations	0	Traffic Counts	Various	0	0	STBG	\$ 36,000	\$ 2,176		\$ 38,176
01D	DOT 20-01 101747	Sun Corridor MPO	SR87 and Kleck Road	SR87 and Kleck Road	0	Design Left Turn Lanes	Principal Arterial	0	0	HSIP	\$ 239,703	\$ 14,489		\$ 254,192
01C	DOT 19-02 100183	ADOT	I-10 Red Rock TI Up	I-10 Red Rock TI Up	1	Bridge Rehabilitation	Interstate	4	4	NHPP	\$ 1,886,800	\$ 113,200		\$ 2,000,000
T016401C	CSG 17-02 101743	Casa Grande	I-10; Kortsen TI	I-10; Kortsen TI	1	Traffic Interchange	Interstate	2	2	Local	\$ -	\$ 20,400,000	\$ 17,120,000	\$ 37,520,000
	100163		LTAP							STBG	\$ 500			\$ 500
			<b>TOTAL FOR 2023</b>								<b>\$ 275,703</b>	<b>\$ 16,665</b>	<b>\$ 148,500</b>	<b>\$ 440,868</b>

2024														
TIP Year	TIP ID #	PROJECT	PROJECT	PROJECT	LENGTH	TYPE OF WORK	FUNC	LANES	LANES	FED AID	FEDERAL	LOCAL	OTHER	TOTAL
TRACS	STIP ID #	SPONSOR	NAME	LOCATION		DESCRIPTION	CLASS	BEFORE	AFTER	TYPE	FUNDS	MATCH	FUNDS	COST
01C	CLG 17-01 101748	Coolidge	Coolidge Ave; 9th St - Skousen	Coolidge Ave; 9th St - Skousen	1.49	Roadway Widening and Pathway	Urban Minor Arterial	2	3	HURF EX	\$ -	\$	\$ 607,500	\$ 607,500
	SMP 19-02 101739	Sun Corridor MPO	HPMS - Data Collection	Various Locations	0	Traffic Counts	Various	0	0	STBG	\$ 36,000	\$ 2,176		\$ 38,176
01C	DOT 20-01 101747	ADOT	SR87 and Kleck Road	SR87 and Kleck Road	0	Left Turn Lanes	Principal Arterial	0	0	HSIP	\$ 422,205	\$ 25,520		\$ 447,725
	100163		LTAP							STBG	\$ 500			\$ 500
			<b>TOTAL FOR 2024</b>								<b>\$ 458,705</b>	<b>\$ 27,696</b>	<b>\$ 607,500</b>	<b>\$ 1,093,901</b>

2025														
TIP Year	TIP ID #	PROJECT	PROJECT	PROJECT	LENGTH	TYPE OF WORK	FUNC	LANES	LANES	FED AID	FEDERAL	LOCAL	OTHER	TOTAL
TRACS	STIP ID #	SPONSOR	NAME	LOCATION		DESCRIPTION	CLASS	BEFORE	AFTER	TYPE	FUNDS	MATCH	FUNDS	COST
	CLG 17-02 101276	Coolidge	Vah Ki Inn Rd; 9th St - Kenworthy Rd	Vah Ki Inn Rd; 9th St - Kenworthy Rd	0.5	Roadway Widening and Pathway	Urban Minor Arterial	2	3	HURF Ex		\$	\$ 607,500	\$ 607,500
	SMP 19-02	Sun Corridor MPO	HPMS - Data Collection	Various Locations	0	Traffic Counts	Various	0	0	STBG	\$ 36,000	\$ 2,176		\$ 38,176
	100163		LTAP							STBG	\$ 500			\$ 500
			<b>TOTAL FOR 2025</b>								<b>\$ 36,500</b>	<b>\$ 2,176</b>	<b>\$ 607,500</b>	<b>\$ 646,176</b>

Sun Corridor MPO DRAFT 2020 - 2029 Transportation Improvement Program  
 Approved: TAC - February 27, 2020; EB - March 10, 2020

2026														
TIP Year TRACS	TIP ID # STIP ID #	PROJECT SPONSOR	PROJECT NAME	PROJECT LOCATION	LENGTH	TYPE OF WORK DESCRIPTION	FUNC CLASS	LANES BEFORE	LANES AFTER	FED AID TYPE	FEDERAL FUNDS	LOCAL MATCH	OTHER FUNDS	TOTAL COST
	SMP 19-02	Sun Corridor MPO	HPMS - Data Collection	Various Locations	0	Traffic Counts	Various	0	0	STBG	\$ 36,000	\$ 2,176		\$ 38,176
	100163		LTAP							STBG	\$ 500			\$ 500
		TOTAL FOR 2026									\$ 36,500	\$ 2,176	\$	\$ 38,676
2027														
TIP Year TRACS	TIP ID # STIP ID #	PROJECT SPONSOR	PROJECT NAME	PROJECT LOCATION	LENGTH	TYPE OF WORK DESCRIPTION	FUNC CLASS	LANES BEFORE	LANES AFTER	FED AID TYPE	FEDERAL FUNDS	LOCAL MATCH	OTHER FUNDS	TOTAL COST
	SMP 19-02	Sun Corridor MPO	HPMS - Data Collection	Various Locations	0	Traffic Counts	Various	0	0	STBG	\$ 36,000	\$ 2,176		\$ 38,176
			LTAP							STBG	\$ 500			\$ 500
		TOTAL FOR 2027									\$ 36,500	\$ 2,176	\$	\$ 38,676
2028														
TIP Year TRACS	TIP ID # STIP ID #	PROJECT SPONSOR	PROJECT NAME	PROJECT LOCATION	LENGTH	TYPE OF WORK DESCRIPTION	FUNC CLASS	LANES BEFORE	LANES AFTER	FED AID TYPE	FEDERAL FUNDS	LOCAL MATCH	OTHER FUNDS	TOTAL COST
	SMP 19-02	Sun Corridor MPO	HPMS - Data Collection	Various Locations	0	Traffic Counts	Various	0	0	STBG	\$ 36,000	\$ 2,176		\$ 38,176
			LTAP							STBG	\$ 500			\$ 500
		TOTAL FOR 2028									\$ 36,500	\$ 2,176	\$	\$ 38,676
2029														
TIP Year TRACS	TIP ID # STIP ID #	PROJECT SPONSOR	PROJECT NAME	PROJECT LOCATION	LENGTH	TYPE OF WORK DESCRIPTION	FUNC CLASS	LANES BEFORE	LANES AFTER	FED AID TYPE	FEDERAL FUNDS	LOCAL MATCH	OTHER FUNDS	TOTAL COST
	SMP 19-02	Sun Corridor MPO	HPMS - Data Collection	Various Locations	0	Traffic Counts	Various	0	0	STBG	\$ 36,000	\$ 2,176		\$ 38,176
			LTAP							STBG	\$ 500			\$ 500
		TOTAL FOR 2029									\$ 36,500	\$ 2,176	\$	\$ 38,676



TRANSIT PROJECTS											
FY	STIP ID #	SPONSOR NAME	SITE NAME	PROJECT LOCATION	URBAN/SMALL URBAN/RURAL	PROJECT DESCRIPTION	FTA TYPE	FEDERAL FUNDS	LOCAL MATCH	OTHER FUNDS	TOTAL COST
2019	101749	Cotton Express/CART	Coolidge	Coolidge/MPO	Small Urban	Operating, Administration and Capital Expenses	5311	\$ 682,895	\$ 332,770		\$ 1,015,665
2020	101749	Cotton Express/CART	Coolidge	Coolidge/MPO	Small Urban	Operating, Administration and Capital Expenses	5311	\$ 671,700	\$ 306,300		\$ 978,000
2020	101750	Cotton Express/CART	Coolidge	Coolidge/MPO	Small Urban	Cotton Express and CART Bus Stop Shelters	5339	\$ 80,000	\$ 20,000		\$ 100,000
2019	101751	Pinal Hispanic Council	Pinal County	Pinal County/MPO	Rural	Preventative Maintenance - Year 1	5310	\$ 6,000	\$ 1,500		\$ 7,500
2019	101752	Pinal Hispanic Council	Pinal County	Pinal County/MPO	Rural	Minivan No Ramp Replace VIN 2017	5310	\$ 23,580	\$ 3,144		\$ 26,724
2019	101753	The Opportunity Tree	Casa Grande/MPO	Casa Grande/MPO	Urban	Minivan with Ramp	5310	\$ 41,850	\$ 5,580		\$ 47,430
		<b>TOTAL FOR TRANSIT</b>						<b>\$ 1,354,595</b>	<b>\$ 639,070</b>	<b>\$</b>	<b>\$ 1,993,665</b>

AIR QUALITY PROJECTS  
Sun Corridor MPO 2020 - 2029 Transportation Improvement Program (TIP)  
Pending Approval: TAC - June 10, 2020; EB - June 16, 2020

TIP Year	Local ID (Optional)	Project Status	PROJECT SPONSOR	PROJECT NAME	PROJECT LOCATION	LENGTH	TYPE OF WORK	PROJECT TYPE	FED FUNC CLASS	Open to Traffic Quarter	Year	# of LANES as of 09/10/19 Northbound or Eastbound	Southbound or Westbound	Future # Lanes Northbound or Eastbound	Southbound or Westbound	FUNDING TYPE	FEDERAL FUNDS	LOCAL MATCH	LOCAL FUNDS	OTHER FUNDS	TOTAL COST
2019	N/A	Underway	Eloy	Battaglia Road Reconstruction	Sunshine Boulevard La Palma Rd	1	Design for Reconstruction	Street	Urban Collector	Oct-Dec	2021	1	1	1	1	HURF EX	\$0.00	\$0.00	\$0.00	\$52,100.00	\$52,100.00
2019	Express Fuel	Underway	Eloy	Toltec Road: Houser Rd to Outer Dr	Toltec Road: Houser Rd to Outer Dr	0.10	Design of additional right turn lane	Street	Urban Collector	Oct-Dec	2020	2	2	2	2	PRIVATE	\$0.00	\$0.00	\$0.00	\$5,000.00	\$5,000.00
2019	N/A	Underway	Pinal County	Stanfield Rd	Miller Rd - Talia Rd	3.50	Design-Construction	Air Quality	Major Collector	April	2020	1(U)	1(U)	1	1	CMAQ HURF	\$2,501,357.00	\$151,195.00	\$0.00	\$0.00	\$2,652,552.00
2019	2019TIMP-1819	Underway	Pinal County	Hohokam Rd	Paisano Dr - Quartzite Dr	0.33	Construction-Double Chip Seal	Street	Local	Jul-Sep	2019	1(U)	1(U)	1	1	Excise Tax	\$0.00	\$0.00	\$286,300.00	\$0.00	\$286,300.00
2019	60640591	Underway	Pinal County	Barnes Rd	Fuqua Rd - Stanfield Rd	1.00	Design-Construction	Air Quality	Local	April	2020	1(U)	1(U)	1	1	CMAQ HURF	\$734,730.00	\$44,411.00	\$0.00	\$0.00	\$779,141.00
2020	N/A	Underway	ADOT	I-10; SR587 - SR397	I-10; SR587 - SR397	10.50	Pavement Rehabilitation	Pavement Preservation	Interstate	Oct-Dec	2020	2	2	2	2	NHPP	\$22,000,000	\$-	\$-	\$-	\$22,000,000
2020	N/A	Planned	ADOT	SR 87: High Line Canal, McClellain Wash and Santa Cruz Bridge	SR 87: High Line Canal, McClellain Wash and Santa Cruz Bridge	0.25	Bridge Maintenance	Scour Protection, Scour Retrofit, & Deck Rehabilitation	Major Collector	Jan-Mar	2023	1	1	1	1	STBG	\$471,500	\$-	\$-	28500	\$500,000
2020	2017PRTA-18.11-1920	Planned	Casa Grande	Peters Rd	Burriss Rd-Thornion Rd	1.00	Right-of-Way	Arterial	Principal Arterial	Oct-Dec	2023	1	1	2	2	Regional Tax	\$0.00	\$0.00	\$150,000.00	\$0.00	\$150,000.00
2020	2017PRTA-18.11-1920	Planned	Casa Grande	Peters Rd	Burriss Rd-Thornion Rd	1.00	Design	Arterial	Principal Arterial	Oct-Dec	2023	1	1	2	2	Regional Tax	\$0.00	\$0.00	\$490,000.00	\$0.00	\$490,000.00
2020	2017PRTA-18.10-1920	Planned	Casa Grande	Thornion Rd	SR84-I-8	3.50	Right-of-Way	Arterial	Principal Arterial	Apr-Jun	2023	1	1	2	2	Regional Tax	\$0.00	\$0.00	\$525,000.00	\$0.00	\$525,000.00
2020	2017PRTA-18.10-1920	Planned	Casa Grande	Thornion Rd	SR84-I-8	3.50	Design	Arterial	Principal Arterial	Apr-Jun	2023	1	1	2	2	Regional Tax	\$0.00	\$0.00	\$1,715,000.00	\$0.00	\$1,715,000.00
2020	N/A	Planned	Casa Grande	Hacienda Rd	Hacienda Rd, Early Rd - Selma Hwy	1.00	Double Chip Seal	Street	Local	Oct-Dec	2020	1	1	1	1	Local	\$0.00	\$0.00	\$150,000.00	\$0.00	\$150,000.00
2020	N/A	Planned	Casa Grande	Toltec Buttes, Cottonwood Lane to Florence Blvd.	Toltec Butte	1.00	Construct Roadway Widening	Street	Principal Arterial-Other	Oct-Dec	2024	1	1	2	2	Private	\$0.00	\$0.00	\$5,000,000.00	\$0.00	\$5,000,000.00
2020	N/A	Completed	Coolidge	Clemans Road	Coolidge Ave - Vah Ki Inn Rd	1.00	Double Chip Seal Dirt Road	Air Quality	Minor Arterial	Oct-Dec	2019	1(U)	1(U)	1	1	Local	\$-	\$-	\$-	\$-	\$ 180,000.00
2020	N/A	Completed	Coolidge	Kenworthy Rd	Martin Rd North 1/2 Mile	0.25	Double Chip Seal Dirt Road	Air Quality	Minor Arterial	Oct-Dec	2019	1(U)	1(U)	2	2	Local	\$0.00	\$0.00	\$80,000.00	\$0.00	\$1,300,000.00
2020	N/A	Completed	Coolidge	Nafziger Rd	Coolidge Ave - Byrd Ave	0.62	Double Chip Seal Dirt Road	Air Quality	Minor Collector	Oct-Dec	2019	1(U)	1(U)	1	1	Local	\$0.00	\$0.00	\$180,000.00	\$0.00	\$180,000.00
2020	N/A	Completed	Coolidge	Nafziger Rd	Byrd Ave - Vah Ki Inn Rd	0.38	Double Chip Seal Dirt Road	Air Quality	Minor Collector	Oct-Dec	2019	1(U)	1(U)	1	1	Local	\$0.00	\$0.00	\$0.00	\$180,000.00	\$180,000.00
2020	N/A	Planned	Coolidge	Bartlett Rd	Nafziger Rd - Christensen Rd	1.00	Double Chip Seal	Air Quality	Major Collector	Oct-Dec	2020	1(U)	1(U)	1	1	Local	\$0.00	\$0.00	\$180,000.00	\$0.00	\$180,000.00
2020	N/A	Completed	Coolidge	Christensen Rd	Coolidge Ave - Vah Ki Inn Rd	1.00	Double Chip Seal Dirt Road	Air Quality	Major Collector	Oct-Dec	2019	1	1	1	1	Local	\$0.00	\$0.00	\$180,000.00	\$0.00	\$180,000.00
2020	N/A	Planned	Coolidge	Macrae Rd	Coolidge Ave - Vah Ki Inn Rd	1.01	Chip Seal Dirt Road	Street	Major Collector	Oct-Dec	2020	1(U)	1(U)	1	1	Local	\$0.00	\$0.00	\$180,000.00	\$0.00	\$180,000.00
2020	N/A	Planned	Coolidge	Val Vista Rd	Signal Peak Rd - 1/4 MI East of Curry	1.28	Double Chip Seal	Street	Minor Collector	Oct-Dec	2020	1(U)	1(U)	1	1	Local	\$0.00	\$0.00	\$180,000.00	\$0.00	\$180,000.00
2020	N/A	Planned	Coolidge	Woodruff Rd	MacRae Rd - Curry Rd	1.29	Double Chip Seal Shoulder	Air Quality	Minor Arterial	Jan-Mar	2020	1	1	1	1	Local	\$0.00	\$100,000.00	\$100,000.00	\$0.00	\$200,000.00
2020	Express Fuel	Underway	Eloy	Outer Drive: Toltec Rd to 0.13 miles east	Outer Drive: Toltec Rd to 0.13 miles east	0.13	Design	Street	Local	Oct-Dec	2020	0	0	1	1	PRIVATE	\$0.00	\$0.00	\$0.00	\$20,000.00	\$20,000.00
2020	N/A	Planned	Eloy	Toltec Rd: Alsdorf Rd to 0.5 mile north of Shay	Toltec Rd: Alsdorf Rd to 0.5 mile north of Shay	2.50	Pulverize and Double Chip Seal	Maintenance	Rural Minor Collector	Oct-Dec	2022	1	1	1	1	HURF	\$0.00	\$0.00	\$225,000.00	\$0.00	\$225,000.00
2020	Express Fuel	Planned	Eloy	Toltec Road: Houser Rd to Outer Dr	Toltec Road: Houser Rd to Outer Dr	0.10	Construction of right turn lane	Street	Urban Collector	Oct-Dec	2020	2	2	2	2	PRIVATE	\$0.00	\$0.00	\$0.00	\$80,000.00	\$80,000.00
2020	N/A	Completed	Eloy	Tonto: Estrella Rd to Tumbleweed Rd	Tonto: Estrella Rd to Tumbleweed Rd	1	Chip Seal	Maintenance	Urban Minor Collector	Oct-Dec	2021	0	0	1	1	HURF	\$0.00	\$0.00	\$54,000.00	\$0.00	\$54,000.00
2020	Express Fuel	Planned	Eloy	Outer Drive: Toltec Rd to 0.13 miles east	Outer Drive: Toltec Rd to 0.13 miles east	0.13	Construction	Street	Local	Oct-Dec	2020	0	0	1	1	PRIVATE	\$0.00	\$0.00	\$0.00	\$80,000.00	\$80,000.00
2020	N/A	Planned	Eloy	Downtown Area	Downtown Area	9.30	Chip Seal	Maintenance	Local	Oct-Dec	2021	1	1	1	1	HURF	\$-	\$-	\$833,000.00	\$-	\$833,000.00
2020	N/A	Planned	Eloy	Alsdorf Rd: Frontier St to Tryon Ave	Alsdorf Rd: Frontier St to Tryon Ave	0.16	Reconstruct	Maintenance	Rural Minor Collector	Oct-Dec	2021	1	1	1	1	HURF	\$-	\$-	\$200,000.00	\$-	\$200,000.00
2020	N/A	Planned	Pinal County	Sunland Gin Road	Miligan Rd - Battaglia Dr	2.00	Design-Construction	Arterial	Major Collector	Jul-Sep	2020	1	1	0.5	0.5	Impact Fees	\$0.00	\$0.00	\$3,000,000.00	\$0.00	\$3,000,000.00
2020	2019TIMP-1920	Complete	Pinal County	Ashmore St	Passmore Rd - Baldwin Av	0.50	Double Chip Seal	Air Quality	Local	Sep	2019	1(U)	1(U)	1	1	Excise Tax	\$0.00	\$0.00	\$59,000.00	\$0.00	\$59,000.00
2020	2017PRTA-18.09-1920	Planned	Pinal County	West Pinal Freeway	Maricopa/Pinal County Boundary-I-8	31.00	Right-of-Way	Parkway	Principal Arterial	Oct-Dec	2045	0	0	2	2	Regional Tax	\$0.00	\$0.00	\$4,650,000.00	\$0.00	\$4,650,000.00
2020	2017PRTA-18.08-1920	Planned	Pinal County	North-South Corridor - Right-of-Way Phase	Kortsen/Kleck Rd-I-10	15.00	Right-of-Way	Parkway	Principal Arterial	Oct-Dec	2045	0	0	2	2	Regional Tax	\$0.00	\$0.00	\$2,250,000.00	\$0.00	\$2,250,000.00
2021	N/A	Planned	ADOT	I-10; Red Rock TI UP #592	I-10; Red Rock TI UP #592	1.05	Bridge Rehabilitation	Bridge Rehabilitation	Interstate	Oct-Dec	2023	3	3	3	3	NHPP	\$566,040	\$-	\$-	33960	\$600,000
2021	N/A	Planned	ADOT	SR87; Kenworthy Rd & SR87; Christensen Rd	SR87; Kenworthy Rd & SR87; Christensen Rd	0.25	Design Turn Lanes	Design Turn Lanes	Principal - Other	Oct-Dec	2022	1	1	1	1	HSIP	\$232,000	\$-	\$-	\$-	\$232,000
2021	2017PRTA-19.01-2021	Planned	Casa Grande	Kortsen Rd - Phase 1	Kortsen Rd; Henness Rd- Hacienda Rd	2.00	ROW for new TI and Roadway	Arterial	Principal Arterial	Jul-Sep	2023	1	1	2	2	Regional Tax	\$0.00	\$0.00	\$300,000.00	\$0.00	\$300,000.00
2021	2017PRTA-18.11-2021	Planned	Casa Grande	Peters Rd	Burriss Rd-Thornion Rd	1.00	Construction	Arterial	Principal Arterial	Oct-Dec	2022	1	1	2	2	Regional Tax	\$0.00	\$0.00	\$2,560,000.00	\$0.00	\$2,560,000.00
2021	2017PRTA-18.10-2021	Planned	Casa Grande	Thornion Rd	SR84-I-8	3.50	Construction	Arterial	Principal Arterial	Apr-Jun	2022	1	1	2	2	Regional Tax	\$0.00	\$0.00	\$8,960,000.00	\$0.00	\$8,960,000.00
2021	N/A	Planned	Casa Grande	Burriss Road: Peters Road to SR 84	Burriss Road	1.02	Pave and widen	Street	Principal Arterial-Other	Oct-Dec	2022	1	1	2	2	Private	\$0.00	\$0.00	\$5,000,000.00	\$0.00	\$5,000,000.00
2021	N/A	Planned	Casa Grande	Kortsen from Pinal to Peart Rd.	From Pinal to Casa Grande Ave.	2.00	Intersection Improvements	Street	Principal Arterial	Oct-Dec	2022	1	1	2	2	Local	\$0.00	\$0.00	\$1,500,000.00	\$0.00	\$1,500,000.00
2021	N/A	Planned	Casa Grande	McCartney Road: 1/2 mile at Marabella Site	McCartney Road	0.50	Construct Roadway Widening	Street	Principal Arterial-Other	Oct-Dec	2022	1	1	2	2	Private	\$0.00	\$0.00	\$4,000,000.00	\$0.00	\$4,000,000.00

AIR QUALITY PROJECTS  
Sun Corridor MPO 2020 - 2029 Transportation Improvement Program (TIP)  
Pending Approval: TAC - June 10, 2020; EB - June 16, 2020

TIP Year	Local ID (Optional)	Project Status	PROJECT SPONSOR	PROJECT NAME	PROJECT LOCATION	LENGTH	TYPE OF WORK	PROJECT TYPE	FED FUNC CLASS	Open to Traffic		# of LANES as of 09/10/19		Future # Lanes		FUNDING TYPE	FEDERAL FUNDS	LOCAL MATCH	LOCAL FUNDS	OTHER FUNDS	TOTAL COST
										Quarter	Year	Northbound or Eastbound	Southbound or Westbound	Northbound or Eastbound	Southbound or Westbound						
2021	N/A	Planned	Casa Grande	MCG Hwy. N. Bianco Rd - Russel Rd	MCG Hwy. N. Bianco Rd - Russel Rd	6.00	Construct Left Turn lane at Maricopa Casa Grande Highway and Val Vista and pavement preservation.	Street	Minor Arterial	Oct-Dec	2020	2	2	2	2	HURF EX	\$0.00	\$0.00	\$0.00	\$1,125,000.00	\$1,125,000.00
2021	N/A	Planned	Casa Grande	Papoose Rd	Papoose Rd, Val Vista Blvd - Trading Post Rd	1.00	Double Chip Seal	Street	Local	Oct-Dec	2022	1	1	1	1	Local	\$0.00	\$0.00	\$150,000.00	\$0.00	\$150,000.00
2021	N/A	Planned	Casa Grande	Pave Burris Rd.	Hwy 84. to 1 mile North	1.00	Pave dirt road	Street	Principal Arterial - Other	Oct-Dec	2022	1	1	1	1	Local	\$0.00	\$0.00	\$150,000.00	\$0.00	\$150,000.00
2021	N/A	Planned	Casa Grande	Trekell Rd	Trekell Rd; Shedd Rd - Houser Rd	1.00	Double Chip Seal	Street	Minor Arterial	Oct-Dec	2022	1	1	1	1	Local	\$0.00	\$0.00	\$150,000.00	\$0.00	\$150,000.00
2021	N/A	Planned	Casa Grande	Trekell Road	Trekell Road; McCartney Rd - Val Vista Blvd.	2.00	New Road Construction	Street	Minor Arterial	Oct-Dec	2021	0	0	1	1	Local	\$0.00	\$0.00	\$7,000,000.00	\$0.00	\$7,000,000.00
2021	N/A	Planned	Casa Grande	Frontage Road	Selma, Jimmie Kerr east and west side of I-10	0.00	Construct a new frontage road	Street	Local	Oct-Dec	2024	0	0	2	2	Local	\$0.00	\$0.00	\$15,000,000.00	\$0.00	\$15,000,000.00
2021	N/A	Planned	Casa Grande	PM 10 Response Plan - Trekell	From Hanna to 1 mile south	1.00	Pave dirt road	Street	Minor Arterial	Oct-Dec	2023	0	0	1	1	Local	\$0.00	\$0.00	\$10,653,400.00	\$0.00	\$10,653,400.00
2021	N/A	Planned	Casa Grande	Rodeo Road	Casa Grande Ave to Trekell	0.50	Construct Roadway Widening	Street	Minor Arterial	Oct-Dec	2020	1	2	2	2	Local	\$0.00	\$0.00	\$6,500,000.00	\$0.00	\$6,500,000.00
2021	N/A	Planned	Casa Grande	Rodeo Road; Trekell to Pearl Roads	Rodeo Road	1.00	Construct frontage road on north side	Street	Minor Arterial	Oct-Dec	2024	0	0	1	1	Local	\$0.00	\$0.00	\$750,000.00	\$0.00	\$750,000.00
2021	N/A	Planned	Casa Grande	Selma Hwy	Thorton Road to 300' West	0.60	Pave Dirt Road	Street	Major Collector	Jan-Mar	2022	1	1	1	1	Local	\$0.00	\$0.00	\$1,750,000.00	\$0.00	\$1,750,000.00
2021	N/A	Planned	Casa Grande	Selma Hwy Interchange & Removal of Jimmie Kerr I-10 Interchange	Selma Highway	0.00	Construct new Freeway Interchange	Freeway Interchange	Principal Arterial - Other	Oct-Dec	2024	0	0	1	1	Local	\$0.00	\$0.00	\$15,000,000.00	\$0.00	\$15,000,000.00
2021	N/A	Planned	Casa Grande	Trekell Road, Road Diet	Trekell Road ; Florence Blvd South South Campbell St.	0.60	Change from Four lanes to two lanes.	Street	Major Collector	Oct-Dec	2021	2	2	1	1	Local	\$0.00	\$0.00	\$50,000.00	\$0.00	\$50,000.00
2021	N/A	Planned	Casa Grande	Turn Lane Installation - Arizona & Trekell at Florence	Arizona & Trekell at Florence Blvd.	0.00	New Turn Lane Installation	Street	Minor Arterial	Oct-Dec	2022	2	2	2	2	Local	\$0.00	\$0.00	\$1,628,200.00	\$0.00	\$1,628,200.00
2021	N/A	Planned	Coolidge	Christensen Rd	Coolidge Ave - Martin Rd	1.01	Double Chip Seal	Air Quality	Major Collector	Oct-Dec	2021	1	1	1	1	Local	\$0.00	\$0.00	\$180,000.00	\$0.00	\$180,000.00
2021	60640575	Planned	Coolidge	Macrae Rd	Martin Rd - Coolidge Av	1.08	Chip Seal Dirt Road	Air Quality	Local	Jul-Sep	2021	1(U)	1(U)	1	1	HURF	\$0.00	\$0.00	\$216,000.00	\$0.00	\$216,000.00
2021	N/A	Planned	Coolidge	McRae Rd	Martin Rd - Woodruff Rd	0.25	Double Chip Seal	Air Quality	Minor Collector	Jul-Sep	2021	1	1	1	1	Local	\$0.00	\$0.00	\$60,000.00	\$0.00	\$60,000.00
2021	N/A	Planned	Coolidge	Randolph Rd	RR - Vail Rd	1.00	Double Chip Seal	Street	Major Collector	Oct-Dec	2021	1	1	1	1	Local	\$0.00	\$0.00	\$180,000.00	\$0.00	\$180,000.00
2021	N/A	Planned	Coolidge	Macrae Rd	Vah Ki Inn Rd - Hwy 87	1.00	Chip Seal Dirt Road	Street	Major Collector	Oct-Dec	2021	1(U)	1(U)	1	1	Local	\$0.00	\$0.00	\$180,000.00	\$0.00	\$180,000.00
2021	N/A	Planned	Coolidge	Nafziger Rd	Martin Rd - Bartlett Rd	1.00	Double Chip Seal	Street	Minor Collector	Oct-Dec	2021	1(U)	1(U)	1	1	Local	\$0.00	\$0.00	\$180,000.00	\$0.00	\$180,000.00
2021	N/A	Planned	Coolidge	Randolph Rd	Signal Peak Rd - Toltec Buttes Rd	1.00	Construct Roadway Improvements	Street	Minor Arterial	Oct-Dec	2021	1	1	1	1	Local	\$0.00	\$0.00	\$0.00	\$2,600,000.00	\$2,600,000.00
2021	Central-Solar	Deleted	County	Eleven-Mile-Corner Rd.-Gracie-Dr-to-Cornman-Rd	Eleven-Mile-Corner Rd.-Gracie-Dr-to-Cornman-Rd	0.60	Chip Seal	Maintenance	Rural-Major-Collector	Oct-Dec	2021	4	4	4	4	PRIVATE	\$0.00	\$0.00	\$64,000.00	\$0.00	\$64,000.00
2021	Central-Solar	Deleted	County	Eleven-Mile-Corner Rd.-Gracie-Dr-to-Cornman-Rd	Eleven-Mile-Corner Rd.-Gracie-Dr-to-Cornman-Rd	0.60	Chip Seal	Maintenance	Rural-Major-Collector	Oct-Dec	2021	4	4	4	4	PRIVATE	\$0.00	\$0.00	\$64,000.00	\$0.00	\$64,000.00
2021	N/A	Planned	Eloy	Battaglia Road Reconstruction	Sunshine Boulevard La Palma Rd	1	Reconstruction	Street	Urban Collector	Oct-Dec	2021	1	1	1	1	HURF EX	\$0.00	\$0.00	\$200,000.00	\$542,613.00	\$742,613.00
2021	Robson Ranch Unit 22	Planned	Eloy	Cheyenne Drive; Grand Canyon Dr to Cherry Oak Dr	Cheyenne Drive; Grand Canyon Dr to Cherry Oak Dr	0.22	Construction	Street	Local	Oct-Dec	2021	0	0	1	1	PRIVATE	\$0.00	\$0.00	\$0.00	\$100,000.00	\$100,000.00
2021	Central Solar	Planned	Eloy	Cornman Road; Estrella Rd to Eleven Mile Corner Rd	Cornman Road; Estrella Rd to Eleven Mile Corner Rd	2	Design	Street	Local	Jan-March	2022	0	0	1	1	PRIVATE	\$0.00	\$0.00	\$0.00	\$20,000.00	\$20,000.00
2021	Robson Ranch Unit 22	Planned	Eloy	Dakota Drive; Turquoise Dr to Cheyenne Dr	Dakota Drive; Turquoise Dr to Cheyenne Dr	0.11	Construction	Street	Local	Oct-Dec	2021	0	0	1	1	PRIVATE	\$0.00	\$0.00	\$0.00	\$100,000.00	\$100,000.00
2021	Robson Ranch Unit 22	Planned	Eloy	Jacaranda Drive; Grand Canyon Dr to Dakota Dr	Jacaranda Drive; Grand Canyon Dr to Dakota Dr	0.15	Construction	Street	Local	Oct-Dec	2021	0	0	1	1	PRIVATE	\$0.00	\$0.00	\$0.00	\$100,000.00	\$100,000.00
2021	N/A	Planned	Eloy	Toltec Road	Toltec Road; Pretzer Rd - Harmon Rd	2	Chip Seal	Maintenance	Rural Minor Collector	Oct-Dec	2021	1	1	1	1	HURF	\$0.00	\$0.00	\$225,000.00	\$0.00	\$225,000.00
2021	Robson Ranch Unit 22	Planned	Eloy	Turquoise Drive; Grand Canyon Dr to Dakota Dr	Turquoise Drive; Grand Canyon Dr to Dakota Dr	0.15	Construction	Street	Local	Oct-Dec	2021	0	0	1	1	PRIVATE	\$0.00	\$0.00	\$0.00	\$100,000.00	\$100,000.00
2021	N/A	Planned	Eloy	Downtown Area	Downtown Area	8.37	Chip Seal	Maintenance	Local	Oct-Dec	2022	1	1	1	1	HURF	\$-	\$-	\$686,000.00	\$-	\$686,000.00
2021	N/A	Planned	Eloy	Battaglia Rd; Frontier St to Eleven Mile Corner Rd	Battaglia Rd; Frontier St to Eleven Mile Corner Rd	0.28	Chip Seal	Maintenance	Urban Collector	Oct-Dec	2022	1	1	1	1	HURF	\$-	\$-	\$31,000.00	\$-	\$31,000.00
2021	N/A	Planned	Eloy	Toltec Rd; Frontier St to Maveric Dr	Toltec Rd; Frontier St to Maveric Dr	0.30	Chip Seal	Maintenance	Urban Minor Collector	Oct-Dec	2022	1	1	1	1	HURF	\$-	\$-	\$60,000.00	\$-	\$60,000.00
2021	N/A	Planned	Eloy	Estrella Rd; Shedd Rd to Hanna Rd	Estrella Rd; Shedd Rd to Hanna Rd	2.00	Chip Seal	Maintenance	Urban Collector	Oct-Dec	2022	1	1	1	1	HURF	\$-	\$-	\$100,000.00	\$-	\$100,000.00
2021	N/A	Planned	Eloy	Eleven Mile Corner Rd; Houser Rd to Arica Rd	Eleven Mile Corner Rd; Houser Rd to Arica Rd	2.00	Chip Seal	Maintenance	Rural Major Collector	Oct-Dec	2022	1	1	1	1	HURF	\$-	\$-	\$160,000.00	\$-	\$160,000.00
2021	N/A	Planned	Eloy	Houser Rd; Frontier St to Eleven Mile Corner Rd	Houser Rd; Frontier St to Eleven Mile Corner Rd	1.65	Chip Seal	Maintenance	Urban Collector	Oct-Dec	2022	1	1	1	1	HURF	\$-	\$-	\$180,000.00	\$-	\$180,000.00

AIR QUALITY PROJECTS  
Sun Corridor MPO 2020 - 2029 Transportation Improvement Program (TIP)  
Pending Approval: TAC - June 10, 2020; EB - June 16, 2020

TIP Year	Local ID (Optional)	Project Status	PROJECT SPONSOR	PROJECT NAME	PROJECT LOCATION	LENGTH	TYPE OF WORK	PROJECT TYPE	FED FUNC CLASS	Open to Traffic		# of LANES as of 09/10/19		Future # Lanes		FUNDING TYPE	FEDERAL FUNDS	LOCAL MATCH	LOCAL FUNDS	OTHER FUNDS	TOTAL COST	
										Quarter	Year	Northbound or Eastbound	Southbound or Westbound	Northbound or Eastbound	Southbound or Westbound							
2021	N/A	Planned	Eloy	Frontier St Hanna Rd to Toltec Rd	Frontier St Hanna Rd to Toltec Rd	3.43	Chip Seal	Maintenance	Urban Minor Arterial	Oct-Dec	2022	1	1	1	1	HURF	\$-	\$-	\$375,000.00	\$-	\$375,000.00	
2021	N/A	Planned	Eloy	Myers Blvd. 7th st to Battaglia Rd	Myers Blvd. 7th st to Battaglia Rd	0.50	Reconstruct	Maintenance	Urban Minor Collector	Oct-Dec	2022	1	1	1	1	HURF	\$-	\$-	\$250,000.00	\$-	\$250,000.00	
2021	N/A	Planned	Eloy	Sunland Cn Rd at Alica Intersection	Sunland Cn Rd at Alica Intersection	0.10	Construction	Street	Rural Major Collector	Oct-Dec	2022	1	1	1	1	HURF	\$-	\$-	\$500,000.00	\$-	\$500,000.00	
2021	2019TIMP-2021	Planned	Pinal County	Midway Rd	Beggs Rd-Marsh Rd	2.00	Double Chip Seal	Air Quality	Local	Jul-Sep	2021	1(U)	1(U)	1	1	Excise Tax	\$0.00	\$0.00	\$230,000.00	\$0.00	\$230,000.00	
2021	N/A	Planned	Pinal County	Inland Port Arizona Improvement Project	Houser Road, SR87-Vail Road and Hanna Road, SR87-Vail Road	2.00	Design Roadway Reconstruction, Interchange Improvements, and Center Turn Lane	Street	N/A	Oct-Dec	2022	1	1	1	1	BUILD Grant	\$1,615,000	\$285,000.00	\$0.00	\$0.00	\$1,900,000	
2021	2019TIMP-2021	Planned	Pinal County	Tweedy Rd	Storey Rd-Randolph Rd	2.00	Double Chip Seal	Air Quality	Local	Jul-Sep	2021	1(U)	1(U)	1	1	Excise Tax	\$0.00	\$0.00	\$250,000.00	\$0.00	\$250,000.00	
2022	N/A	Planned	ADOT	SR 87: High Line Canal, McClellain Wash and Santa Cruz Bridge	SR 87: High Line Canal, McClellain Wash and Santa Cruz Bridge	0.25	Bridge Maintenance	Scour Protection, Scour Retrofit, & Deck Rehabilitation	Major Collector	Jan-Mar	2023		1	1	1	1	STBG	\$754,400	\$-	\$-	45600	\$800,000
2022	N/A	Planned	ADOT	SR87: Kenworthy Rd & SR87: Christensen Rd	SR87: Kenworthy Rd & SR87: Christensen Rd	0.25	Turn Lanes	Turn Lanes	Principal - Other	Oct-Dec	2022	1	1	1	1	HSIP	\$463,000	\$-	\$-	\$-	\$463,000	
2022	2017PRTA-19.01-2122	Planned	Casa Grande	Kortsen Rd - Phase 1	Kortsen Rd; Henness Rd-Hacienda Rd	2.00	Design new TI and Roadway	Arterial	Principal Arterial	Jul-Sep	2023	1	1	2	2	Regional Tax	\$0.00	\$0.00	\$3,980,000.00	\$0.00	\$3,980,000.00	
2022	N/A	Planned	Casa Grande	Phoenix Mart Loop and 1/4 mile 1/2 street improvement on Casa Bonita west of Toltec Buttes Road	Casa Bonita	2.00	New Road Construction	Street	Local	Jan-Mar	2024	0	0	1	1	Private	\$0.00	\$0.00	\$2,500,000.00	\$0.00	\$2,500,000.00	
2022	N/A	Planned	Casa Grande	Comman Road between Henness Road and I-10	Comman Road between Henness Road and I-10	3.00	Pave Dirt Road	Street	Minor Arterial	Oct-Dec	2024	1	1	2	2	Private	\$0.00	\$0.00	\$10,000,000.00	\$0.00	\$10,000,000.00	
2022	N/A	Planned	Casa Grande	Hacienda Road; Florence Blvd. to Cottonwood Lane	Hacienda Road	1.00	Construct Roadway Widening	Street	Major Collector	Oct-Dec	2024	1	1	2	2	Private	\$0.00	\$0.00	\$5,000,000.00	\$0.00	\$5,000,000.00	
2022	N/A	Planned	Casa Grande	Hennes Road	I-8 to Selma Hwy	1.30	Construct Roadway Widening	Street	Principal Arterial - Other	Oct-Dec	2024	1	1	2	2	Local	\$0.00	\$0.00	\$3,500,000.00	\$0.00	\$3,500,000.00	
2022	N/A	Planned	Casa Grande	Hennes Road	McMurray to Florence Blvd	0.50	Construct Roadway Widening	Street	Principal Arterial - Other	Oct-Dec	2025	1	1	2	2	Local	\$0.00	\$0.00	\$5,400,000.00	\$0.00	\$5,400,000.00	
2022	N/A	Planned	Casa Grande	I-8: at MP 176 in City of Casa Grande, new intersection, and roadway expansion on Henness road from Florence Blvd to I-8.	I-8	1.00	Construct Roadway, and new traffic interchange on I-8 including new underpass bridge structure and Henness Road.	Street	Principal Arterial - Interstate	Oct-Dec	2024	0	0	2	2	Private	\$0.00	\$0.00	\$30,000,000.00	\$0.00	\$30,000,000.00	
2022	N/A	Planned	Casa Grande	Pearl Rd., McCartney Rd. Intersection	McCartney Rd from Pearl to I-10	1.50	Construct Roadway Widening	Street	Principal Arterial - Other	Oct-Dec	2026	1	1	2	2	Local	\$0.00	\$0.00	\$8,000,000.00	\$0.00	\$8,000,000.00	
2022	N/A	Planned	Casa Grande	Pearl Road Connector	Connect Henness Road and Pearl Road North of new I-8 TI	1.10	New Road construction	Street	Major Collector	Oct-Dec	2024	0	0	2	2	Local	\$0.00	\$0.00	\$1,000,000.00	\$0.00	\$1,000,000.00	
2022	N/A	Planned	Casa Grande	Pearl Square	5th St; Marshall Street to N. Drylake Street	0.15	New Roadway Construction	Street	Principal Arterial - Other	Oct-Dec	2023	0	0	1	1	Local	\$0.00	\$0.00	\$888,100.00	\$0.00	\$888,100.00	
2022	N/A	Planned	Casa Grande	Resort Parkway North	Sunland Cn Rd. & Mitchell to Cacheris Court and Florence Blvd.	2.50	New Roadway Construction	Street	Principal Arterial - Other	Oct-Dec	2024	0	0	2	2	Private	\$0.00	\$0.00	\$0.00	\$0.00	\$20,000,000.00	
2022	N/A	Planned	Casa Grande	Resort Parkway North	From I-8 & Henness interchange to Jimmie Kerr Blvd & Mitchell	0.75	New Roadway Construction	Street	Principal Arterial - Other	Oct-Dec	2024	0	0	2	2	Private	\$0.00	\$0.00	\$0.00	\$0.00	\$20,000,000.00	
2022	N/A	Planned	Casa Grande	Resort Parkway South	I-8 from Tale Rd. to Lamb Rd.	3.00	New Roadway Construction	Street	Principal Arterial - Other	Oct-Dec	2024	0	0	2	2	Private	\$0.00	\$0.00	\$0.00	\$0.00	\$23,000,000.00	
2022	N/A	Planned	Casa Grande	South frontage road on I-8 at MP 176 between Henness Road alignment and Lamb/Cox Road	South frontage road on I-8 at MP 176 between Henness Road alignment and Lamb/Cox Road	1.23	Construct a new frontage road	Street	Principal Arterial - Other	Oct-Dec	2024	0	0	2	2	Private	\$0.00	\$0.00	\$5,125,000.00	\$0.00	\$5,125,000.00	
2022	N/A	Planned	Coolidge	Attaway Rd	Hwy 287 North 1/2 Mile	0.50	Construct Roadway Improvements	Street	Major Collector	Oct-Dec	2022	1	1	1	1	Local	\$0.00	\$0.00	\$600,000.00	\$0.00	\$600,000.00	
2022	N/A	Planned	Coolidge	Coolidge Ave; 9th St Skousen Ave	Coolidge Ave; 9th St Skousen Ave	1.49	Design Roadway widening and Pathway	Street	Urban Minor Arterial	Oct-Dec	2024	1	1	1	2	HURF EX	\$0	0	0	144000	144000	
2022	N/A	Planned	Coolidge	Martin Rd	9th St - Kenworthy Rd	0.50	Construct Roadway Widening	Street	Major Collector	Oct-Dec	2022	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$1,600,000.00	\$1,600,000.00	
2022	N/A	Planned	Coolidge	Martin Rd	Skousen Rd - Macrae Rd	1.04	Construct Roadway Improvements	Street	Major Collector	Oct-Dec	2022	1	1	1	1	Local	\$0.00	\$0.00	\$600,000.00	\$0.00	\$600,000.00	
2022	N/A	Planned	Coolidge	Skousen Rd	Coolidge Ave - Midway St	0.50	Construct Roadway Widening	Street	Minor Arterial	Oct-Dec	2022	2	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$1,800,000.00	\$1,800,000.00	

AIR QUALITY PROJECTS  
Sun Corridor MPO 2020 - 2029 Transportation Improvement Program (TIP)  
Pending Approval: TAC - June 10, 2020; EB - June 16, 2020

TIP Year	Local ID (Optional)	Project Status	PROJECT SPONSOR	PROJECT NAME	PROJECT LOCATION	LENGTH	TYPE OF WORK	PROJECT TYPE	FED FUNC CLASS	Open to Traffic Quarter	Year	# of LANES as of 09/19 Northbound or Eastbound	Southbound or Westbound	Future # Lanes Northbound or Eastbound	Southbound or Westbound	FUNDING TYPE	FEDERAL FUNDS	LOCAL MATCH	LOCAL FUNDS	OTHER FUNDS	TOTAL COST
2022	Central-Solar	Deleted	County	Hanna Road- Estrella Rd to Eleven Mile Corner Rd	Hanna Road- Estrella Rd to Eleven Mile Corner Rd	4	Micro-Seal	Maintenance	Urban Minor Collector	Jan-March	2022	4	4	4	4	PRIVATE	\$0.00	\$0.00	\$20,000.00	\$0.00	\$20,000.00
2022	Central-Solar	Deleted	County	Hanna Road- Estrella Rd to Eleven Mile Corner Rd	Hanna Road- Estrella Rd to Eleven Mile Corner Rd	4	Micro-Seal	Maintenance	Urban Minor Collector	Jan-March	2022	4	4	4	4	PRIVATE	\$0.00	\$0.00	\$20,000.00	\$0.00	\$20,000.00
2022	Central Solar	Planned	Eloy	Corman Road: Estrella Rd to Eleven Mile Corner Rd	Corman Road: Estrella Rd to Eleven Mile Corner Rd	2	Construction	Street	Local	Jan-March	2022	0	0	1	1	PRIVATE	\$0.00	\$0.00	\$0.00	\$200,000.00	\$200,000.00
2022	Central Solar	Planned	Eloy	Estrella Road: Hanna Rd to Corman Rd	Estrella Road: Hanna Rd to Corman Rd	1	Chip Seal	Maintenance	Urban Major Collector	Jan-March	2022	1	1	1	1	PRIVATE	\$0.00	\$0.00	\$54,000.00	\$0.00	\$54,000.00
2022	Central Solar	Planned	Eloy	Estrella Road: Hanna Rd to Corman Rd	Estrella Road: Hanna Rd to Corman Rd	1	Pulverize and Double Chip Seal	Maintenance	Rural Major Collector	Oct-Dec	2021	1	1	1	1	PRIVATE	\$0.00	\$0.00	\$20,000.00	\$0.00	\$20,000.00
2022	N/A	Planned	Eloy	Downtown Area	Downtown Area	5.30	Chip Seal	Maintenance	Local	Oct-Dec	2023	1	1	1	1	HURF	\$-	\$-	\$609,000.00	\$-	\$609,000.00
2022	N/A	Planned	Eloy	Chambers: Battaglia Rd to Davidson Blvd	Chambers: Battaglia Rd to Davidson Blvd	0.51	Chip Seal	Maintenance	Local	Oct-Dec	2023	1	1	1	1	HURF	\$-	\$-	\$85,000.00	\$-	\$85,000.00
2022	N/A	Planned	Eloy	Eleven Mile Corner Rd: Frontier St to Alsdorf Rd	Eleven Mile Corner Rd: Frontier St to Alsdorf Rd	0.71	Pulverize and Double Chip Seal	Maintenance	Urban Collector	Oct-Dec	2023	1	1	1	1	HURF	\$-	\$-	\$340,000.00	\$-	\$340,000.00
2022	N/A	Planned	Eloy	Sunland Gin Rd: Phillips Rd to Harmon Rd	Sunland Gin Rd: Phillips Rd to Harmon Rd	3.00	Chip Seal	Maintenance	Rural Major Collector	Oct-Dec	2023	1	1	1	1	HURF	\$-	\$-	\$500,000.00	\$-	\$500,000.00
2022	N/A	Planned	Eloy	Frontier St: Toltec Rd to Troy Ave	Frontier St: Toltec Rd to Troy Ave	5.27	Chip Seal	Maintenance	Urban Minor Arterial	Oct-Dec	2023	2	2	2	2	HURF	\$-	\$-	\$570,000.00	\$-	\$570,000.00
2022	N/A	Planned	Eloy	Toltec Rd: Pretzer Rd to Harmon Rd	Toltec Rd: Pretzer Rd to Harmon Rd	2.00	Pulverize and Double Chip Seal	Maintenance	Rural Minor Collector	Oct-Dec	2023	1	1	1	1	HURF	\$-	\$-	\$600,000.00	\$-	\$600,000.00
2022	2019TIMP-2122	Planned	Pinal County	Heather Dr	Kashmir Rd-Lamb Rd	0.17	Construction	Street	Local	Jul-Sep	2022	1(U)	1(U)	1	1	Excise Tax	\$0.00	\$0.00	\$125,000.00	\$0.00	\$125,000.00
2022	2019TIMP-2122	Planned	Pinal County	Peart Rd	I-8-Early Rd	2.00	Reconstruction	Street	Local	Jul-Sep	2022	1	1	1	1	Excise Tax	\$0.00	\$0.00	\$2,520,000.00	\$0.00	\$2,520,000.00
2022	2019TIMP-2122	Planned	Pinal County	Pinal Airpark Rd	I-10-Trico Rd	2.00	Construction	Street	Major Collector	Jul-Sep	2022	1	1	1	1	Excise Tax	\$0.00	\$0.00	\$650,000.00	\$0.00	\$650,000.00
2022	2019TIMP-2122	Planned	Pinal County	Trekeil Rd (South)	Hanna Rd-I-8	0.40	Reconstruction	Street	Local	Jul-Sep	2022	1	1	1	1	Excise Tax	\$0.00	\$0.00	\$540,000.00	\$0.00	\$540,000.00
2022	N/A	Planned	Pinal County	Houser Road, SR87- Vail Road and Hanna Road, SR87- Vail Road	Houser Road, SR87- Vail Road and Hanna Road, SR87- Vail Road	2.00	Roadway Reconstruction, Interchange improvements, and Center Turn Lane	Street	N/A	Oct-Dec	2022	1	1	1	1	BUILD Grant	\$17,747,644	\$2,426,055.00	\$-	\$-	\$16,173,699
2023	2017PRTA-19.01-2223	Planned	Casa Grande	Kortsen Rd - Phase 1	Kortsen Rd, Henness Rd- Hacenda Rd	2.00	Construct new TI and Roadway	Arterial	Principal Arterial	Jul-Sep	2023	1	1	2	2	Regional Tax	\$0.00	\$0.00	\$20,400,000.00	\$17,120,000.00	\$37,520,000.00
2023	N/A	Planned	Coolidge	Ataway Rd	Vah Ki Inn Rd - Hwy 287	1.00	Construct Roadway Improvements	Street	Major Collector	Oct-Dec	2023	1	1	1	1	Local	\$0.00	\$0.00	\$500,000.00	\$0.00	\$500,000.00
2023	N/A	Planned	Coolidge	Northern Ave	9th St - Kenworthy Rd	0.50	Construct Roadway Improvements	Street	Major Collector	Oct-Dec	2023	1	1	1	1	Local	\$0.00	\$0.00	\$850,000.00	\$0.00	\$850,000.00
2023	N/A	Planned	Coolidge	Randolph Rd	Hwy 87 - Vail Rd	1.00	Pave Dirt Road	Street	Local	Oct-Dec	2023	1	1	1	1	Local	\$0.00	\$0.00	\$750,000.00	\$0.00	\$750,000.00
2023	N/A	Planned	Coolidge	Randolph Rd	Lola Lee Rd - Signal Peak Rd	0.50	Construct Roadway Improvements	Street	Minor Arterial	Oct-Dec	2023	1	1	1	1	Local	\$0.00	\$0.00	\$500,000.00	\$0.00	\$500,000.00
2023	N/A	Planned	Coolidge	Skousen Rd	Coolidge Ave - Martin Rd	1.00	Construct Roadway Improvements	Street	Minor Arterial	Oct-Dec	2023	1	1	1	1	Local	\$0.00	\$0.00	\$600,000.00	\$0.00	\$600,000.00
2023	N/A	Planned	Coolidge	Skousen Rd	Mid Way St - Vah Ki Inn Rd	1.00	Construct Roadway Widening	Street	Local	Oct-Dec	2023	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$2,500,000.00	\$2,500,000.00
2023	N/A	Planned	Coolidge	Vah Ki Inn Rd: 9th St - Kenworthy Rd	Vah Ki Inn Rd: 9th St - Kenworthy Rd	0.50	Design Roadway Widening and Pathway	Street	Urban Minor Arterial	Oct-Dec	2025	1	1	1	2	HURF EX	\$0	0	0	148500	148500
2023	N/A	Planned	Eloy	Downtown Area	Downtown Area	0.93	Chip Seal	Maintenance	Local	Oct-Dec	2024	1	1	1	1	HURF	\$-	\$-	\$1,830,000.00	\$-	\$1,830,000.00
2023	N/A	Planned	Eloy	Houser Rd: Toltec Rd to Frontier St	Houser Rd: Toltec Rd to Frontier St	1.20	Chip Seal	Maintenance	Urban Collector	Oct-Dec	2024	1	1	1	1	HURF	\$-	\$-	\$150,000.00	\$-	\$150,000.00
2023	N/A	Planned	Eloy	Battaglia Rd: Frontier St to Toltec Rd	Battaglia Rd: Frontier St to Toltec Rd	2.30	Chip Seal	Maintenance	Urban Collector	Oct-Dec	2024	1	1	1	1	HURF	\$-	\$-	\$250,000.00	\$-	\$250,000.00
2023	N/A	Planned	Eloy	Sunshine Blvd: Frontier St to Battaglia Rd	Sunshine Blvd: Frontier St to Battaglia Rd	1.00	Chip Seal	Maintenance	Urban Minor Arterial	Oct-Dec	2024	1	1	1	1	HURF	\$-	\$-	\$385,000.00	\$-	\$385,000.00
2023	N/A	Planned	Eloy	Phillips Rd: Sunshine Blvd to 0.2 mile east of Barrett Rd	Phillips Rd: Sunshine Blvd to 0.2 mile east of Barrett Rd	2.30	Pulverize and Double Chip Seal	Maintenance	Local	Oct-Dec	2024	1	1	1	1	HURF	\$-	\$-	\$875,000.00	\$-	\$875,000.00
2023	N/A	Planned	Eloy	Main St: Frontier St to Battaglia Rd	Main St: Frontier St to Battaglia Rd	1.00	Slurry Seal	Maintenance	Urban Collector	Oct-Dec	2024	1	1	1	1	HURF	\$-	\$-	\$310,000.00	\$-	\$310,000.00
2023	2019TIMP-2223	Planned	Pinal County	MaryLynne Ln	Missile Base Rd - North 75 miles	0.75	Double Chip Seal	Air Quality	Local	Jul-Sep	2023	1(U)	1(U)	1	1	Excise Tax	\$0.00	\$0.00	\$150,000.00	\$0.00	\$150,000.00
2023	2019TIMP-2223	Planned	Pinal County	Ottawa Dr	Bobcat Rd - Watson Wy	0.50	Double Chip Seal	Air Quality	Local	Jul-Sep	2023	1(U)	1(U)	1	1	Excise Tax	\$0.00	\$0.00	\$150,000.00	\$0.00	\$150,000.00
2023	2019TIMP-2223	Planned	Pinal County	Park Link Dr	Pecan Rd - East 1 mile	1.00	Reconstruction	Parkway	N/A	Jul-Sep	2023	1	1	1	1	Excise Tax	\$0.00	\$0.00	\$1,000,000.00	\$0.00	\$1,000,000.00
2024	N/A	Planned	ADOT	I-10: Red Rock TI UP #593	I-10: Red Rock TI UP #593	1.05	Bridge Rehabilitation	Bridge Rehabilitation	Interstate	Oct-Dec	2023	3	3	3	3	NHPP	\$943,400	\$-	\$-	56600	\$1,000,000
2024	N/A	Planned	Coolidge	9th St	Coolidge Ave - Martin Rd	1.00	Construct Sidewalks	Pedestrian	Major Collector	Apr-Jun	2024	1	1	1	1	Local	\$0.00	\$0.00	\$100,000.00	\$0.00	\$100,000.00
2024	N/A	Planned	Coolidge	Bartlett Rd	Nafzinger Rd - Ataway Rd	1.00	Double Chip Seal	Air Quality	Major Collector	Jul-Sep	2024	1(U)	1(U)	1	1	Local	\$0.00	\$0.00	\$180,000.00	\$0.00	\$180,000.00
2024	N/A	Planned	Coolidge	Coolidge Ave	9th St - Skousen Rd	1.50	Construct Roadway Widening	Street	Minor Arterial	Oct-Dec	2023	1	1	2	2	STP	\$675,000.00	\$0.00	\$1,725,000.00	\$0.00	\$2,400,000.00

TIP Year	Local ID (Optional)	Project Status	PROJECT SPONSOR	PROJECT NAME	PROJECT LOCATION	LENGTH	TYPE OF WORK	PROJECT TYPE	FED FUNC CLASS	Open to Traffic		# of LANES as of 09/10/19		Future # Lanes		FUNDING TYPE	FEDERAL FUNDS	LOCAL MATCH	LOCAL FUNDS	OTHER FUNDS	TOTAL COST
										Quarter	Year	Northbound or Eastbound	Southbound or Westbound	Northbound or Eastbound	Southbound or Westbound						
2024	N/A	Planned	Coolidge	Coolidge Ave, 9th St Skousen Ave	Coolidge Ave, 9th St Skousen Ave	1.49	Roadway Widening and Pathway	Street	Urban Minor Arterial	Oct-Dec	2024	1	1	1	2	HURF EX	\$0	0	0	607500	607500
2024	N/A	Planned	Coolidge	Vah Ki Inn Rd at Nafziger Rd	Vah Ki Inn Rd at Nafziger Rd	1.00	Double Chip Seal Shoulder	Street	Minor Arterial	Oct-Dec	2024	1	1	1	1	Local	\$0.00	\$0.00	\$180,000.00	\$0.00	\$180,000.00
2024	N/A	Planned	Eloy	Shedd Road Ph. II	Shedd Rd, Estrella Rd - Tumbleweed Rd	1	Design / ROW	Street	Urban Collector	Oct-Dec	2026	1	1	2	2	HURF	\$0.00	\$0.00	\$672,770.00	\$0.00	\$672,770.00
2025	N/A	Planned	Coolidge	Attaway Rd	Coolidge Ave - Vah Ki Inn Rd	1.00	Construct Roadway Improvements	Street	Minor Arterial	Oct-Dec	2025	1	1	1	1	Local	\$0.00	\$0.00	\$2,600,000.00	\$0.00	\$2,600,000.00
2025	N/A	Planned	Coolidge	Bartlett Rd	Eleven Mile Corner Rd - Macrae Rd	0.50	Double Chip Seal	Street	Local	Oct-Dec	2025	1(U)	1(U)	1	1	Local	\$0.00	\$0.00	\$180,000.00	\$0.00	\$180,000.00
2025	N/A	Planned	Coolidge	Macrae Rd	Woodruff Rd - Bartlett Rd	0.66	Double Chip Seal	Street	Local	Oct-Dec	2025	1(U)	1(U)	1	1	Local	\$0.00	\$0.00	\$60,000.00	\$0.00	\$60,000.00
2025	N/A	Planned	Coolidge	Martin Rd	9th St - Kenworthy Rd	0.50	Construct Roadway Improvements	Street	Major Collector	Apr-Jun	2025	1	1	2	2	Local	\$0.00	\$0.00	\$160,000.00	\$0.00	\$160,000.00
2025	N/A	Planned	Coolidge	Martin Rd	Arizona Blvd - 9th St	0.51	Construct Roadway Widening	Street	Major Collector	Oct-Dec	2025	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$1,600,000.00	\$1,600,000.00
2025	MCC45-1	Planned	Coolidge	McCartney Road	Signal Peak - Toltec Buttes Rd	0.40	Construction	Street	Minor Arterial	Jul-Sep	2025	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$1,600,000.00	\$1,600,000.00
2025	N/A	Planned	Coolidge	Randolph Rd	La Palma Rd - Sunshine Blvd	1.00	Construct Roadway Improvements	Street	Minor Arterial	Oct-Dec	2025	1	1	1	1	Local	\$0.00	\$0.00	\$0.00	\$1,500,000.00	\$1,500,000.00
2025	N/A	Planned	Coolidge	Signal Peak Rd	Hwy 87 - Val Vista Rd	2.62	Construct New Roadway Alignment	Street	Local	Oct-Dec	2025	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$4,500,000.00	\$4,500,000.00
2025	N/A	Planned	Coolidge	Vah Ki Inn Rd	9th St - Kenworthy	0.50	Construct Roadway Widening	Street	Minor Arterial	Apr-Jun	2025	1	1	2	2	STP	\$675,000.00	\$0.00	\$325,000.00	\$0.00	\$1,000,000.00
2025	N/A	Planned	Coolidge	Vah Ki Inn Rd, 9th St - Kenworthy Rd	Vah Ki Inn Rd, 9th St - Kenworthy Rd	0.50	Roadway Widening and Pathway	Street	Urban Minor Arterial	Oct-Dec	2025	1	1	1	2	HURF EX	\$0	0	0	607500	607500
2025	N/A	Planned	Eloy	Shedd Road Ph. II	Shedd Rd, Estrella Rd - Tumbleweed Rd	1	Construction	Street	Urban Collector	Oct-Dec	2026	1	1	2	2	HURF	\$0.00	\$0.00	\$1,275,140.00	\$0.00	\$1,275,140.00
2025	PZ-007-17 (Attesa Multi-Purpose Community Master Plan)	Planned	Pinal County	Arica Rd	Montgomery Rd - Blanco Rd	2.00	Construction	Street	Principal Arterial	Oct-Dec	2025	0	0	2	2	Developer	\$0.00	\$0.00	\$1,000,000.00	\$0.00	\$1,000,000.00
2025	PZ-007-17 (Attesa Multi-Purpose Community Master Plan)	Planned	Pinal County	Hanna-Blanco Rds	Montgomery Rd - Blanco Rd - Hanna Rd - Arica Rd	2.25	Construction	Street	Minor Arterial	Oct-Dec	2025	0	0	2	2	Developer	\$0.00	\$0.00	\$1,500,000.00	\$0.00	\$1,500,000.00
2025	PZ-007-17 (Attesa Multi-Purpose Community Master Plan)	Planned	Pinal County	Montgomery Rd	Hanna Rd - S .25 Mi.	0.25	Construction	Street	Collector	Oct-Dec	2025	0	0	1	1	Developer	\$0.00	\$0.00	\$500,000.00	\$0.00	\$500,000.00
2025	PZ-007-17 (Attesa Multi-Purpose Community Master Plan)	Planned	Pinal County	Pepper Tree Ln	Hanna Rd - Arica Rd	1.00	Construction	Street	Minor Arterial	Oct-Dec	2025	0	0	2	2	Developer	\$0.00	\$0.00	\$500,000.00	\$0.00	\$500,000.00
2026	2017PRTA-25.01-2526	Planned	Casa Grande	Kortsen Rd (Kleck Rd) - Phase 2	Hacienda Rd - SR87	9.00	Right-of-Way	Arterial	Principal Arterial	Oct-Dec	2029	1	1	2	2	Regional Tax	\$0.00	\$0.00	\$1,350,000.00	\$0.00	\$1,350,000.00
2026	N/A	Planned	Coolidge	Main St	Central Ave - Vah Ki Inn Rd	0.72	Construct Sidewalks	Pedestrian	Major Collector	Apr-Jun	2026	1	1	1	1	Local	\$0.00	\$0.00	\$100,000.00	\$0.00	\$100,000.00
2026	N/A	Planned	Coolidge	Randolph Rd	Sunshine Blvd - Eleven Mile Corner Rd	1.00	Construct Roadway Improvements	Street	Minor Arterial	Oct-Dec	2026	1	1	1	1	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2026	N/A	Planned	Coolidge	Signal Peak Rd	Val Vista Rd - Woodruff Rd	1.00	Construct Roadway Improvements	Street	Local	Oct-Dec	2026	1	1	1	1	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2026	N/A	Planned	Coolidge	Woodruff Rd	Curry Rd - Signal Peak Rd	1.24	Construct Roadway Improvements	Street	Minor Arterial	Oct-Dec	2026	1	1	1	1	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2027	2017PRTA-25.01-2627	Planned	Casa Grande	Kortsen Rd (Kleck Rd) - Phase 2	Hacienda Rd - SR87	9.00	Design	Arterial	Principal Arterial	Oct-Dec	2029	1	1	2	2	Regional Tax	\$0.00	\$0.00	\$4,410,000.00	\$0.00	\$4,410,000.00
2027	N/A	Planned	Casa Grande	Cottonwood Lane	Cottonwood Lane; Mission Parkway - North Signal Peak Rd.	3.50	Construct Roadway widening	Street	Major Collector	Oct-Dec	2030	1	1	2	2	Local	\$0.00	\$0.00	\$24,000,000.00	\$0.00	\$24,000,000.00
2027	N/A	Planned	Casa Grande	Cottonwood Lane	Cottonwood Lane; Henness - Mission Parkway & I-10 Overpass	1.50	Construct Roadway widening	Street	Major Collector	Oct-Dec	2030	2	2	4	4	Local	\$0.00	\$0.00	\$22,000,000.00	\$0.00	\$22,000,000.00
2027	N/A	Planned	Casa Grande	Doan St.	Trekell Rd - Pottebaum	0.75	Construct Roadway widening	Street	Minor Arterial	Oct-Dec	2030	0	0	1	1	Private	\$0.00	\$0.00	\$2,100,000.00	\$0.00	\$2,100,000.00
2027	N/A	Planned	Casa Grande	Florence Blvd; Hacienda Rd - Signal Peak Rd	Hacienda Rd - Signal Peak Rd	3.00	Construct Roadway Widening	Street	Principal Arterial - Other	Oct-Dec	2030	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$67,000,000.00
2027	N/A	Planned	Casa Grande	Rodeo Rd.	Pearl to I-10	2.00	Construct Roadway Widening	Street	Minor Arterial	Oct-Dec	2030	0	0	1	1	Local	\$0.00	\$0.00	\$4,000,000.00	\$0.00	\$4,000,000.00
2027	N/A	Planned	Coolidge	Macrae Rd	Coolidge Ave - Martin Rd	1.08	Upgrade from Chip Seal to Full Pavement	Street	Local	Oct-Dec	2027	1	1	1	1	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2027	N/A	Planned	Coolidge	Macrae Rd	Coolidge Ave - Vah Ki Inn Rd	1.00	Upgrade from Chip Seal to Full Pavement	Street	Local	Oct-Dec	2027	1	1	1	1	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2027	N/A	Planned	Coolidge	McCartney Rd	La Palma Rd - Sunshine Blvd	1.01	Pave Dirt Road	Street	Local	Oct-Dec	2027	1(U)	1(U)	1	1	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2027	N/A	Planned	Coolidge	Signal Peak Rd	Woodruff - McCartney	1.00	Pave Dirt Road	Street	Minor Arterial	Oct-Dec	2027	1(U)	1(U)	1	1	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2027	N/A	Planned	Coolidge	Skousen Rd	Vah Ki Inn Rd - Hwy 87	1.02	Construct Roadway Widening	Street	Local	Oct-Dec	2027	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$2,500,000.00	\$2,500,000.00
2027	N/A	Planned	Coolidge	Vah Ki Inn Rd	Northern Ave - Skousen Rd	0.50	Construct Roadway Widening	Street	Minor Arterial	Oct-Dec	2027	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00

TIP Year	Local ID (Optional)	Project Status	PROJECT SPONSOR	PROJECT NAME	PROJECT LOCATION	LENGTH	TYPE OF WORK	PROJECT TYPE	FED FUNC CLASS	Open to Traffic		# of LANES as of 09/10/19		Future # Lanes		FUNDING TYPE	FEDERAL FUNDS	LOCAL MATCH	LOCAL FUNDS	OTHER FUNDS	TOTAL COST
										Quarter	Year	Northbound or Eastbound	Southbound or Westbound	Northbound or Eastbound	Southbound or Westbound						
2027	N/A	Planned	Coolidge	Woodruff Rd	Macrae Rd - Curry Rd	1.25	Dust Palliative on Unpaved Shoulder	Street	Local	Oct-Dec	2027	1	1	1	1	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2028	2017PRTA-27.03-2728	Planned	Casa Grande	Kortsen Rd - Phase 3	SR87-North-South Corridor	4.00	Right-of-Way	Arterial	Principal Arterial	Oct-Dec	2031	1	1	2	2	Regional Tax	\$0.00	\$0.00	\$450,000.00	\$0.00	\$450,000.00
2028	2017PRTA-27.01-2728	Planned	Casa Grande	Montgomery Rd	I-8-East-West Corridor	10.00	Right-of-Way	Arterial	Principal Arterial	Oct-Dec	2030	0/1	0/1	1	1	Regional Tax	\$0.00	\$0.00	\$1,200,000.00	\$0.00	\$1,200,000.00
2028	N/A	Planned	Coolidge	Martin Rd	Kenworthy Rd - Skousen Rd	1.00	Construct Roadway Widening	Street	Major Collector	Oct-Dec	2028	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2028	N/A	Planned	Coolidge	McCartney Rd	Signal Peak Rd - Toltec Buttes Rd	1.00	Construct Roadway Widening	Street	Minor Arterial	Oct-Dec	2028	2	2	3	3	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2028	N/A	Planned	Coolidge	McCartney Rd	Sunshine Blvd - Eleven Mile Corner Rd	1.00	Pave Dirt Road	Street	Local	Oct-Dec	2028	1(U)	1(U)	1	1	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2028	N/A	Planned	Coolidge	Sunshine Blvd	Bartlett Rd - Randolph Rd	1.50	Construct Roadway Widening	Street	Local	Oct-Dec	2028	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2028	2017PRTA-27.04-2728	Planned	Pinal County	North-South Corridor - South Phase	SR287-Kleck Rd	6.00	Right-of-Way	Parkway	Principal Arterial	Oct-Dec	2032	0	0	2	2	Regional Tax	\$0.00	\$0.00	\$900,000.00	\$0.00	\$900,000.00
2028	2017PRTA-27.02-2728	Planned	Pinal County	East-West Corridor - East Phase	Montgomery Rd-I-10	8.00	Right-of-Way	Parkway	Principal Arterial	Oct-Dec	2031	0/1	0/1	2	2	Regional Tax	\$0.00	\$0.00	\$1,200,000.00	\$0.00	\$1,200,000.00
2029	2017PRTA-27.03-2829	Planned	Casa Grande	Kortsen Rd - Phase 3	SR87-North-South Corridor	4.00	Design	Arterial	Principal Arterial	Oct-Dec	2031	1	1	2	2	Regional Tax	\$0.00	\$0.00	\$1,470,000.00	\$0.00	\$1,470,000.00
2029	2017PRTA-27.01-2829	Planned	Casa Grande	Montgomery Rd	I-8-East-West Corridor	10.00	Design	Arterial	Principal Arterial	Oct-Dec	2030	0/1	0/1	1	1	Regional Tax	\$0.00	\$0.00	\$3,920,000.00	\$0.00	\$3,920,000.00
2029	2017PRTA-25.01-2829	Planned	Casa Grande	Kortsen Rd (Kleck Rd) - Phase 2	Hacienda Rd-SR87	9.00	Construction	Arterial	Principal Arterial	Oct-Dec	2029	1	1	2	2	Regional Tax	\$0.00	\$0.00	\$23,040,000.00	\$0.00	\$23,040,000.00
2029	N/A	Planned	Coolidge	Woodruff Rd	Signal Peak Rd - Toltec Buttes Rd	1.00	Construct Roadway Improvements	Street	Local	Oct-Dec	2029	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2029	2017PRTA-27.02-2829	Planned	Pinal County	East-West Corridor - East Phase	Montgomery Rd-I-10	8.00	Design	Parkway	Principal Arterial	Oct-Dec	2031	0/1	0/1	2	2	Regional Tax	\$0.00	\$0.00	\$3,920,000.00	\$0.00	\$3,920,000.00
2030	2017PRTA-27.01-2930	Planned	Casa Grande	Montgomery Rd	I-8-East-West Corridor	10.00	Construction	Arterial	Principal Arterial	Oct-Dec	2030	0/1	0/1	1	1	Regional Tax	\$0.00	\$0.00	\$20,480,000.00	\$0.00	\$20,480,000.00
2030	N/A	Planned	Casa Grande	Copper Mountain Ranch Pkwy	Copper Mountain Ranch Pkwy Corales Rd to Pinal Ave	4.79	Construct new 4 Lane	New Road Construction	Minor Arterial	Oct-Dec	2038	0	0	2	2	Private	\$-	\$-	\$-	\$-	\$ 25,985,000.00
2030	N/A	Planned	Casa Grande	Corales Rd	Corales Rd: Val Vista Blvd to Val Vista Blvd	2.84	Construct new 4 Lane	New Road Construction	Minor Arterial	Oct-Dec	2038	0	0	2	2	Private	\$-	\$-	\$-	\$-	\$ 15,406,000.00
2030	N/A	Planned	Casa Grande	Desert Color Pkwy	Desert Color Pkwy	2.17	Construct new 2 Lane	New Road Construction	Minor Arterial	Oct-Dec	2037	0	0	1	1	Private	\$-	\$-	\$-	\$-	\$ 5,886,000.00
2030	N/A	Planned	Casa Grande	Florence Blvd	Florence Blvd (SR 287): Peart Rd [I-10]	1.50	Widen to 6 Lanes	Roadway Widening	Principal Arterial	Oct-Dec	2032	2	2	3	3	Local	\$-	\$-	\$-	\$-	\$ 54,084,000.00
2030	N/A	Planned	Casa Grande	I-8 Split Diamond Interchange	Burris Road & I-8 to Thornton Road & I-8	1.00	New interchanges at Burris and at Thornton. One-way frontage roads on north and south side of I-8	Interstate Interchange	Principal Arterial-Interstate	Oct-Dec	2035	2	2	3	3	HURF					\$ 40,000,000.00
2030	N/A	Planned	Casa Grande	Jimmie Kerr Blvd	Jimmie Kerr Blvd: Sunland Gin Rd to Peart Rd	3.76	Widen to 6 Lanes	Roadway Widening	Principal Arterial	Oct-Dec	2034	1	1	3	3	Local	\$-	\$-	\$-	\$-	\$ 30,596,000.00
2030	N/A	Planned	Casa Grande	Jimmie Kerr Blvd	Jimmie Kerr Blvd: Peart Rd to Trekeil Rd	1.25	Widen to 4 Lanes	Roadway Widening	Minor Arterial	Oct-Dec	2033	1	1	2	2	Local	\$-	\$-	\$-	\$-	\$ 6,781,000.00
2030	N/A	Planned	Casa Grande	Sacaton Pkwy	Sacaton Pkwy: Montgomery Rd to Corales Rd	2.01	Construct new 4 Lane	New Road Construction	Minor Arterial	Oct-Dec	2035	0	0	2	2	Private	\$-	\$-	\$-	\$-	\$ 10,904,000.00
2030	N/A	Planned	Coolidge	Attaway Rd	Hwy 287 North 1/2 Mile	0.50	Construct Roadway Widening	Street	Local	Oct-Dec	2030	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2030	N/A	Planned	Coolidge	Kenworthy Rd	Martin Rd - Bartlett Rd	1.00	Construct Roadway Widening	Street	Minor Arterial	Oct-Dec	2030	1	1	2	2	Local	\$0.00	\$0.00	\$750,000.00	\$0.00	\$750,000.00
2030	N/A	Planned	Coolidge	Macrae Rd	Vah Ki Inn Rd - Hwy 87	1.02	Upgrade from Chip Seal to Full Pavement	Street	Local	Oct-Dec	2030	1	1	1	1	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2030	N/A	Planned	Coolidge	Signal Peak Rd	Val Vista Rd - Woodruff Rd	1.00	Construct Roadway Widening	Street	Minor Arterial	Oct-Dec	2030	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2030	N/A	Planned	Coolidge	Sunshine Blvd	Randolph Rd - Kleck Rd	1.01	Construct Roadway Widening	Street	Local	Oct-Dec	2030	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2030	N/A	Planned	Coolidge	Vah Ki Inn Rd	Northern Ave - Skousen Rd	0.50	Construct curb, gutter, sidewalk improvements	Street	Minor Arterial	Apr-Jun	2030	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$16,000,000.00	\$16,000,000.00
2030	N/A	Planned	Coolidge	Vah Ki Inn Rd	Sonora St - Washington St	0.25	Construct Roadway Widening	Street	Minor Arterial	Oct-Dec	2030	1	1	2	2	Local	\$0.00	\$0.00	\$1,300,000.00	\$0.00	\$1,300,000.00
2030	N/A	Planned	Coolidge	Vah Ki Inn Rd	Washington St - Nafziger Rd	1.30	Double Chip Seal Shoulder	Street	Minor Arterial	Oct-Dec	2030	1	1	1	1	Local	\$0.00	\$0.00	\$100,000.00	\$0.00	\$100,000.00
2030	VAH 1185-1	Planned	Coolidge	Vah Ki Inn Rd	Main - Sonora St	0.10	Construction	Street	Minor Arterial	Oct-Dec	2030	1	1	2	2	Local	\$0.00	\$0.00	\$1,300,000.00	\$0.00	\$1,300,000.00
2030	N/A	Planned	Coolidge	Val Vista Rd	Signal Peak Rd - 1/4 Mile East of Curry Rd	1.28	Pave and Widen Roadway	Street	Local	Oct-Dec	2030	1(U)	1(U)	2	2	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2030	2017PRTA-27.04-2930	Planned	Pinal County	North-South Corridor - South Phase	SR287-Kleck Rd	6.00	Design	Parkway	Principal Arterial	Oct-Dec	2032	0	0	2	2	Regional Tax	\$0.00	\$0.00	\$6,780,000.00	\$0.00	\$6,780,000.00
2031	2017PRTA-27.03-3031	Planned	Casa Grande	Kortsen Rd - Phase 3	SR87-North-South Corridor	4.00	Construction	Arterial	Principal Arterial	Oct-Dec	2031	1	1	2	2	Regional Tax	\$0.00	\$0.00	\$7,680,000.00	\$0.00	\$7,680,000.00

TIP Year	Local ID (Optional)	Project Status	PROJECT SPONSOR	PROJECT NAME	PROJECT LOCATION	LENGTH	TYPE OF WORK	PROJECT TYPE	FED FUNC CLASS	Open to Traffic		# of LANES as of 09/10/19		Future # Lanes		FUNDING TYPE	FEDERAL FUNDS	LOCAL MATCH	LOCAL FUNDS	OTHER FUNDS	TOTAL COST
										Quarter	Year	Northbound or Eastbound	Southbound or Westbound	Northbound or Eastbound	Southbound or Westbound						
2031	N/A	Planned	Coolidge	Val Vista Rd	Macrae Rd - 1/4 Mile East of Curry Rd	1.20	Pave and Widen Roadway	Street	Local	Oct-Dec	2031	1(U)	1(U)	2	2	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2031	2017PRTA-30.01-3031	Planned	Pinal County	East-West Corridor - West Phase	SR347-Montgomery Rd	11.00	Right-of-Way	Parkway	Principal Arterial	Oct-Dec	2033	0/1	0/1	2	2	Regional Tax	\$0.00	\$0.00	\$1,950,000.00	\$0.00	\$1,950,000.00
2031	2017PRTA-27.02-3031	Planned	Pinal County	East-West Corridor - East Phase	Montgomery Rd-I-10	8.00	Construction	Parkway	Principal Arterial	Oct-Dec	2031	0/1	0/1	2	2	Regional Tax	\$0.00	\$0.00	\$20,480,000.00	\$0.00	\$20,480,000.00
2032	2017PRTA-30.02-3132	Planned	Casa Grande	Selma Hwy	Thornton Rd-North-South Corridor	16.00	Right-of-Way	Arterial	Principal Arterial	Oct-Dec	2035	0/1	0/1	2	2	Regional Tax	\$0.00	\$0.00	\$2,400,000.00	\$0.00	\$2,400,000.00
2032	N/A	Planned	Casa Grande	Sunland Gin Road	Houser to Florence Blvd.	7.00	Construct Roadway Widening	Street	Minor Arterial	Oct-Dec	2035	1	1	2	2	Local	\$0.00	\$0.00	\$30,000,000.00	\$0.00	\$30,000,000.00
2032	N/A	Planned	Coolidge	Bartlett Rd	Hwy 87 - 5th St	0.46	Construct Roadway Widening	Street	Local	Oct-Dec	2032	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2032	N/A	Planned	Coolidge	McCartney Rd	La Palma Rd - Hwy 87	1.00	Construct Roadway Widening	Street	Minor Arterial	Oct-Dec	2032	0	0	2	2	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2032	2017PRTA-30.01-3132	Planned	Pinal County	East-West Corridor - West Phase	SR347-Montgomery Rd	11.00	Design	Parkway	Principal Arterial	Oct-Dec	2033	0/1	0/1	2	2	Regional Tax	\$0.00	\$0.00	\$6,370,000.00	\$0.00	\$6,370,000.00
2032	2017PRTA-27.04-3132	Planned	Pinal County	North South Corridor - South Phase	SR287-Kleck Rd	6.00	Construction	Parkway	Principal Arterial	Oct-Dec	2032	0	0	2	2	Regional Tax	\$0.00	\$0.00	\$30,720,000.00	\$0.00	\$30,720,000.00
2033	N/A	Planned	Coolidge	Attaway Rd	Vah Ki Inn Rd - Hwy 287	1.00	Construct Roadway Widening	Street	Local	Oct-Dec	2033	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2033	N/A	Planned	Coolidge	Martin Rd	Picacho St - Arizona Blvd	0.50	Construct Roadway Widening	Street	Major Collector	Oct-Dec	2033	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2033	N/A	Planned	Coolidge	Skousen Rd	Coolidge Ave - Martin Rd	1.00	Construct Roadway Widening	Street	Minor Arterial	Oct-Dec	2033	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2033	N/A	Planned	Coolidge	Various Alleys	Citywide	26.00	Dust Palliative on Unpaved Rds	Street	Local	Oct-Dec	2033	1(U)	1(U)	1	1	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2033	2017PRTA-30.01-3233	Planned	Pinal County	East-West Corridor - West Phase	SR347-Montgomery Rd	11.00	Construction	Parkway	Principal Arterial	Oct-Dec	2033	0/1	0/1	2	2	Regional Tax	\$0.00	\$0.00	\$33,280,000.00	\$0.00	\$33,280,000.00
2034	2017PRTA-30.02-3334	Planned	Casa Grande	Selma Hwy	Thornton Rd-North-South Corridor	16.00	Design	Arterial	Principal Arterial	Oct-Dec	2035	0/1	0/1	2	2	Regional Tax	\$0.00	\$0.00	\$7,840,000.00	\$0.00	\$7,840,000.00
2034	N/A	Planned	Casa Grande	Bianco Rd.	I-8 to Val Vista	10.00	Construct Roadway Widening	Street	Major Collector	Oct-Dec	2037	1	1	2	2	Local	\$0.00	\$0.00	\$40,000,000.00	\$0.00	\$40,000,000.00
2034	N/A	Planned	Casa Grande	Chuchui Rd.	Battaglia Rd to Florence Blvd.	8.00	Construct Roadway Widening	Street	Minor Arterial	Oct-Dec	2037	1	1	2	2	Local	\$0.00	\$0.00	\$40,000,000.00	\$0.00	\$40,000,000.00
2034	N/A	Planned	Casa Grande	East/West Corridor	Val Vista Blvd; I-10 - Russell Rd.	11.50	Construct Roadway Widening AZ Parkway	Street	Parkway	Oct-Dec	2037	1	1	2	2	Local	\$0.00	\$0.00	\$67,700,000.00	\$0.00	\$67,700,000.00
2034	N/A	Planned	Casa Grande	Peart Rd	O'Neil to Cottonwood	0.50	Construct Roadway Widening	Street	Minor Arterial	Oct-Dec	2021	2	1	2	2	Local	\$0.00	\$0.00	\$675,000.00	\$0.00	\$675,000.00
2034	N/A	Planned	Casa Grande	Peters Rd	0.5 East of Trekel - i 10	3.00	Construct Roadway Widening	Street	Minor Arterial	Oct-Dec	2037	1	1	2	2	Local	\$0.00	\$0.00	\$17,000,000.00	\$0.00	\$17,000,000.00
2034	N/A	Planned	Casa Grande	Peters Rd	Hacienda Road to 11 Mile Corner	7.00	Construct Roadway Widening	Street	Minor Arterial	Oct-Dec	2037	1	1	2	2	Local	\$0.00	\$0.00	\$33,000,000.00	\$0.00	\$33,000,000.00
2034	N/A	Planned	Casa Grande	Trekel Rd.	Florence to McCartney Rd.	4.00	Construct Roadway Widening	Street	Major Collector	Oct-Dec	2037	2	2	4	4	Local	\$0.00	\$0.00	\$12,000,000.00	\$0.00	\$12,000,000.00
2034	N/A	Planned	Casa Grande	Trekel Rd.	Battaglia Rd. to Florence	8.00	Construct Roadway Widening	Street	Major Collector	Oct-Dec	2037	1	1	2	2	Local	\$0.00	\$0.00	\$50,000,000.00	\$0.00	\$50,000,000.00
2034	N/A	Planned	Casa Grande	Val Vista & I-10 TI	Val Vista & I-10 TI	1.00	Construct Roadway Widening	Street	Principal Arterial - Other	Oct-Dec	2037	0	0	2	2	Local	\$0.00	\$0.00	\$30,000,000.00	\$0.00	\$30,000,000.00
2034	N/A	Planned	Coolidge	Eleven Mile Corner Rd	Eleven Mile Corner Rd, Bartlett Rd - Randolph Rd	1.50	Construct Highway Widening	Street	Local	Oct-Dec	2034	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2034	N/A	Planned	Coolidge	McCartney Rd	Toltec Buttes Rd - Evans Rd	0.50	Construct Highway Widening	Street	Major Collector	Oct-Dec	2034	1	2	3	3	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2034	N/A	Planned	Coolidge	Various Alleys	Citywide	26.00	Double Chip Seal	Street	Local	Oct-Dec	2034	1(U)	1(U)	1	1	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2035	2017PRTA-30.02-3435	Planned	Casa Grande	Selma Hwy	Thornton Rd-North-South Corridor	16.00	Construction	Arterial	Principal Arterial	Oct-Dec	2035	0/1	0/1	2	2	Regional Tax	\$0.00	\$0.00	\$40,960,000.00	\$0.00	\$40,960,000.00
2035	N/A	Planned	Coolidge	Attaway Rd	Coolidge Ave - Vah Ki Inn Rd	1.00	Construct Roadway Widening	Street	Major Collector	Oct-Dec	2035	1	1	2	2	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2035	N/A	Planned	Coolidge	Martin Rd	Picacho St - Christensen Rd	0.50	Pave Dirt Road	Street	Minor Collector	Oct-Dec	2035	1(U)	1(U)	1	1	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2035	N/A	Planned	Coolidge	Various Alleys	Citywide	26.00	Double Chip Seal	Street	Local	Oct-Dec	2035	1(U)	1(U)	1	1	Local	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
2040	N/A	Planned	Coolidge	Martin Rd	Kenworthy Rd - Skousen Rd	1.01	Construct Roadway Improvements	Street	Major Collector	Oct-Dec	2040	1	1	1	1	Local	\$0.00	\$0.00	\$1,300,000.00	\$0.00	\$1,300,000.00
Annual	2017PRTA	Planned	N/A	Public Transportation	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Regional Tax	\$0.00	\$0.00	\$1,000,000.00	\$0.00	\$1,000,000.00





---

**MEMO TO: SUN CORRIDOR MPO TECHNICAL ADVISORY COMMITTEE**  
**FROM: Jason Hafner, SCMPO Deputy Director**  
**DATE: June 10, 2020**  
**SUBJECT: Recommend Approval to Advertise RFP, Select Consultant and Award Contract for Casa Grande Transit Development Plan Update**

On March 27, 2020 the City of Casa Grande was designated \$2,572,245 of FTA CARES Act funding to apply toward planning, capital and operating a Transit program within the City urbanized boundaries. The funds are 100% Federal, with no local match component and are only available to urbanized areas with a population exceeding 50,000. Currently, there is no lapse date established for the CARES Act funding.

The City, in conjunction with ADOT and the MPO, has identified a four-phase approach to initiating Transit services within the City. This advertisement would be to complete Phase I - Planning.

The proposed Scope of Work for this project is to:

- Update Transit Development Plan to re-review Demand Response service vs. Deviated Fixed Route or Fixed Route service.
- Update Plan to identify a possible phased approach to attain full service, as identified in the Plan, within a 5-year horizon.
- Update Cost Estimates based on phased approach, CARES Act funding, and traditional 5307 funding with a match requirement.
- Conduct additional Outreach to the Casa Grande Industrial area to determine transit needs of employees in that area.

The proposed procurement timeline and process is based on the best available information. Additionally, Sun Corridor MPO staff, in conjunction with City of Casa Grande staff, will determine if utilizing the Sierra Vista MPO (SVMPO) On-Call process is advantageous to the timeline and overall success of the project. All rules and guidelines required by either processes will be followed by Sun Corridor MPO staff. Dates marked with asterisks (\*\*) are subject to change as more information becomes available.



June 10, 2020	TAC Recommends Approval to Select consultant and Award Contract
July 14, 2020	EB Approves Selection of Consultant and Contract Award
August 25, 2020**	SCMPO Staff sends RFP Advertisement to the newspaper
September 1, 2020**	RFP Released
September 8, 2020	Progress Update to EB
September 29, 2020**	Proposal Due Date
October 13, 2020**	Selection Panel Selects Consultant
October 29, 2020	Progress Update to TAC
November 3, 2020***	Notice to Proceed issued to Consultant

*\*\*Dates subject to change*

The Sun Corridor MPO staff recommends approval to advertise RFP, select consultant and award contract for the City of Coolidge Route Optimization Study and submit to the Executive Board for review and approval.

Committee Action Requested: <input type="checkbox"/> Information Only <input checked="" type="checkbox"/> Action Requested Below
<b>A motion to recommend approval to Advertise RFP, Select Consultant and Award Contract for the City of Coolidge Route Optimization Study and submit to the Executive Board for review and approval.</b>



**MEMO TO:** SCMPO TECHNICAL ADVISORY COMMITTEE  
**FROM:** Jason Hafner, Transportation Planner  
**DATE:** June 10, 2020  
**SUBJECT:** Recommend Approval to Amend the 2020-2021 Unified Planning Work Program

On March 27, 2020 the City of Casa Grande was designated \$2,572,245 of FTA CARES Act funding to apply toward planning, capital and operating a Transit program within the City urbanized boundaries. The funds are 100% Federal, with no local match component and are only available to urbanized areas with a population exceeding 50,000.

The City, in conjunction with ADOT and the MPO, has identified a four-phase approach to initiating Transit services within the City and has requested the MPO to administer the Planning Phase of the approach.

In order to administer the project, Sun Corridor MPO is required to amend the current Unified Planning Work Program (UPWP) to include the additional activities of SCMPO staff and to include the added funding.

Additionally, the MPO will be required to:

- Comply with all FTA and program requirements;
- Work with the City to further define a SOW prior to procurement;
- Work closely with ADOT Transit staff and notify ADOT of all public outreach activities;
- Provide progress updates and reimbursement requests to ADOT.

Sun Corridor MPO staff recommends approval to amend the Unified Planning Work Program to administer a transit study update on behalf of the City of Casa Grande.

Committee Action Requested:  Information Only  Action Requested Below

**A motion to recommend approval to amend the Unified Planning Work Program.**